







Results Matrix

Outcomes

Outcome:	1 The government of Colombia strengthens its management capacities, its planning tools and financial strategies for the effective implementation of the updated NDC (2020)									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Key government agencies enhance their policies and plans with climate change objectives, accordingly with the		No.	0.00	2021		P	1.00	2.00		3.00
						P(a)				
						A				



Outputs: Annual Physical and Financial Progress

1 Gobernanza y Fortalecimiento de Capacidades para la Gestión del Cambio Climático						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Institutional development plan designed	Planes ministeriales de gestión de cambio climático	Plans (#)	2	2020	Resolución ministerial que adopta el plan (PIGCCS)	P	1	1	0	2	P	70000	75000		145000	Sustainable Energy and Climate Change	SUS	
						P(a)	1	1	0	1	P(a)				0			
						A					A							
2 Instrumentos económicos y financieros para la gestión del cambio climático						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
2.1 Policies designed	Estrategia Nacional de Financiamiento Climático actualizada	Policies (#)	0	2021	Documento publicado por el DNP	P	0	1	0	1	P	60000	60000		120000	Sustainable Energy and Climate Change	SUS	
						P(a)	0	1	0	1	P(a)				0			
						A					A							
2.2 Regulatory frameworks designed	Normas para los mercados de carbono en Colombia	Frameworks (#)	4	2021	Documentos legales	P	2	3	0	5	P	40000	20000	20000	80000	Sustainable Energy and Climate Change	SUS	
						P(a)	2	3	0	3	P(a)				0			
						A					A							
3 Publicaciones, talleres y comunicaciones						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
3.1 Non-commercial books published	Publicaciones institucionales sobre cambio climático	Books (#)	0	2021	Documentos diagramados y publicados	P	1	1	0	2	P	25000	15000		40000	Sustainable Energy and Climate Change	SUS	
						P(a)	1	1	0	1	P(a)				0			
						A					A							
3.2 Policy dialogue events organized	Eventos institucionales sobre cambio climático	Events (#)	0	2021	Lista de participación del evento	P	1	1	1	3	P	7500	7500		15000	Sustainable Energy and Climate Change	SUS	
						P(a)	1	1	1	2	P(a)				0			
						A					A							

Other Cost

Total Cost

	2021	2022	2023	Total Cost
P	\$202,500.00	\$177,500.00	\$20,000.00	\$400,000.00
P(a)				
A				