









Results Matrix

Outcomes										
Outcome:	1 7th, 8th and 9th grade vulnerable students from public schools improve their learning outcomes in math and language.									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Percentage of 7th, 8th and 9th grade vulnerable students from public schools who participated in the distance-based		Students (%)	0.00	2021		P	0.00	70.00	0.00	
						P(a)	0.00	70.00	0.00	
						A	0.00			

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Distance education program delivery						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
1.1 TC funded equipment delivered	Schools equipped with technological devices (tablets/laptops) for students and teachers to carry out distance learning	Institutions equipped (#)	0	2021	Report	P	20	0	0	20	P	150000	0	0	150000	Labor Markets	JPO	
						P(a)	20	0	0	0	P(a)	150000	0	0	0			
						A	0			0	A	0			0			
1.2 Individuals Trained	Students trained in the use of the equipment (tablet) and the distance learning platform	Individuals (#)	0	2021	Progress report	P	0	2000	0	2000	P	0	48000	0	48000	Education	JPO	
						P(a)	0	2000	0	2000	P(a)	0	48000	0	48000			
						A	0			0	A	0			0			
1.3 Individuals Trained	Teachers and school staff trained in the use of the distance learning platform	Individuals (#)	0	2021	Progress report	P	0	80	0	80	P	0	48000	0	48000	Education	JPO	
						P(a)	0	80	0	80	P(a)	0	48000	0	48000			
						A	0			0	A	0			0			
1.4 Individuals Trained	School communities (teachers and staff) strengthened	Individuals (#)	0	2021	Progress report	P	0	20	0	20	P	0	104000	0	104000	Education	JPO	
						P(a)	0	20	0	20	P(a)	0	104000	0	104000			
						A	0			0	A	0			0			
2 Impact evaluation						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
2.1 Surveys conducted	Baseline survey conducted	Surveys (#)	0	2021	Survey design	P	1	0	0	1	P	80000	0	0	80000	Education	JPO	
						P(a)	1	0	0	0	P(a)	80000	0	0	0			
						A	0			0	A	0			0			
2.2 Experimental impact evaluation (ex-ante or ex-post) performed	Randomized Controlled Trial performed	Evaluation Final Report (#)	0	2021	Technical Note	P	0	0	1	1	P	0	0	140000	140000	Education	JPO	
						P(a)	0	0	1	1	P(a)	0	0	140000	140000			
						A	0			0	A	0			0			
3 Systematization and program transference						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
3.1 Technical notes created	Technical notes elaborated that include the main lessons learned from the distance learning program	Notes (#)	0	2021	Technical Note	P	0	0	1	1	P	0	0	50000	50000	Education	JPO	
						P(a)	0	0	1	1	P(a)	0	0	50000	50000			
						A	0			0	A	0			0			
3.2 Policy dialogue events organized	Policy dialogue events with ministries of education organized	Events (#)	0	2021	Presentations	P	0	0	2	2	P	0	0	30000	30000	Education	JPO	
						P(a)	0	0	2	2	P(a)	0	0	30000	30000			
						A	0			0	A	0			0			

Other Cost
Management and audit

	2021	2022	2023	Cost
P	\$0.00	\$0.00	\$50,000.00	\$50,000.00
P(a)	\$0.00	\$0.00	\$50,000.00	\$50,000.00
A	\$0.00			\$0.00

Total Cost

	2021	2022	2023	Total Cost
P	\$230,000.00	\$200,000.00	\$270,000.00	\$700,000.00
P(a)	\$230,000.00	\$200,000.00	\$270,000.00	\$470,000.00
A				

 CRF Indicator

 Standard Output Indicator