



Operation Number: **PE-T1475**
TCM Cycle: **TCM Period 2021**
Last Update: **3/16/2021**

Inter-American Development Bank - IDB


Results Matrix

Outcomes

Outcome:	1 Preparación de las primeras versiones del Informe de Evaluación Integrado y de la Versión Inicial del Contrato									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Convocatoria publicada por Proinversion		# documentos	0.00	2020	Documentos de la convocatoria publicados	P	0.00	0.00	1.00	0.00
						P(a)				
						A				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Documentos para la convocatoria completos						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Preparatory steps for PPP tender process completed	Version Inicial del Contrato y del Informe de Evaluacion Integrado completados	Designs (#)	0	2020	Convocatoria publicada por Proinversion	P	0	0	1	1	P	300000	100000	100000	500000	Water and Sanitation	TBD	
						P(a)				0	P(a)				0			
						A					A							

Other Cost

Total Cost

CRF Indicator

Standard Output Indicator

	2021	2022	2023	Total Cost
P	\$300,000.00	\$100,000.00	\$100,000.00	\$500,000.00
P(a)				
A				