






Results Matrix

Outcomes

Outcome:	1 Reduce the digital gap in uruguay’s technological development sector by increasing advanced digital skills training to the industry.
----------	----------------------------------------------------------------------------------------------------------------------------------------

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Programming bootcamp pilot preparation						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
1.1 Strategies designed	Strategy design for service delivery	Strategies (#)	0	2020	report	P	1	0	0	1	P	10000	0	0	10000	Institutional Development	INS	
						P(a)	1	0	0	0	P(a)	10000	0	0	0			
						A					A							
1.2 Firms subscribed to the job placement program		Subscribed firms	0	2020	Report	P	0	2	2	4	P	0	0	0	0	Institutional Development	INS	
						P(a)	0	2	2	4	P(a)	0	0	0	0			
						A					A							
2 Bootcamp implementation						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
2.1 Training workshops delivered	Knowledge transfer workshops from selected bootcamp to the UTEC staff	Workshops (#)	0	2020	Final Report	P	0	0	2	2	P	0	0	5000	5000	Institutional Development	INS	
						P(a)	0	0	2	2	P(a)	0	0	5000	5000			
						A					A							
2.2 Strategies implemented	Bootcamp pilot intervention implemented	Strategies (#)	0	2020	Final Report	P	0	1	0	1	P	0	147000	0	147000	Institutional Development	INS	
						P(a)	0	1	0	1	P(a)	0	147000	0	147000			
						A					A							
3 Evaluation, communication and dissemination						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
3.1 Impact evaluations designed	Evaluation of proyect results	Evaluations (#)	0	2021	Final Report	P	0	1	0	1	P	0	8000	0	8000	Institutional Development	INS	
						P(a)	0	1	0	1	P(a)	0	8000	0	8000			
						A					A							
3.2 Presentations delivered	Dissemination of results	Presentations (#)	0	2021	Social media dissemination	P	1	0	0	1	P	0	10000	0	10000	Institutional Development	INS	
						P(a)	1	0	0	0	P(a)	0	10000	0	10000			
						A					A							
3.3 Employed graduates		Number of employed graduates	0	2021	Social media dissemination	P	0	10	10	20	P	0	0	0	0	Institutional Development	INS	
						P(a)	0	10	10	20	P(a)	0	0	0	0			
						A					A							

Other Cost

Total Cost

	2020	2021	2022	Total Cost
P	\$10,000.00	\$165,000.00	\$5,000.00	\$180,000.00
P(a)	\$10,000.00	\$165,000.00	\$5,000.00	\$170,000.00
A				

 CRF Indicator

 Standard Output Indicator