





Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	MINISTRY OF TRADE AND INDUSTRY		
Sector:	REFORM / MODERNIZATION OF THE STATE-TRADE POLICIES		
Número(s) de Préstamo:	1454/OC-TT	Monto Aprobado Actual:	5.000.000,00
Etapas:	Approved	Monto Desembolsado a la fecha:	2.755.501,10
Tipo de Operación:	INV - Inversión	% Desembolsado:	55,11
Operación(es) Relacionada(s):		Saldo:	2.244.498,90
Subtipo de Operación:	SEF - Facilidad Sectorial		
		BID Original:	5.000.000,00
		Actual BID:	5.000.000,00
		Pari-passu:	63,16
		Co-financiamiento/País:	2.100.000,00
		Estimado Original:	7.100.000,00
		Período de Amortización (meses):	180

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto:	B () ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: Apr 19, 2011 Validado por Representante de País: Apr 27, 2011



Progreso Acumulado al 2010



Resultados

Resultado: To strengthen the country's technical and institutional capacity to formulate trade policy and negotiate and implement trade agreements.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2009	Fin de Proyecto
A reorganized Ministry that is adaptable, effective and productive	Re-structuring and Training Plan			P A	1,00	1,00
Trained personnel with competencies in trade disciplines to analyse and provide solution options for a range of policy issues	No of trained sr personnel in trade policy			P A	3,00 3,00	3,00
A Trinidad and Tobago trade policy document	Trade Policy Document			P A	1,00 1,00	1,00
Database of goods and services established	Database			P A	1,00	1,00
Updated Matrix of trade assistance activities for 2009/2010	Updated Matrix			P A	1,00 1,00	0,00
Mid Term Review completed	Final Mid Term Review Report			P A	1,00 1,00	0,00

Resultado: To strengthen the country's ability to attract Foreign Direct Investment

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2009	Fin de Proyecto
Consulting firm that will design and develop the new FDI system hired	1 Contract			P A		1,00

Productos: Progreso Físico y Financiero Anual 2010

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Institutional Reorganization and Strengthening									
Institutional Reorganization and Strengthening						788.013,00			1.071.478,00
Technical capacity of trade related staff in public institutions is improved and strengthened									
Technical capacity of trade related staff in public institutions is improved and strengthened						436.050,00			554.160,00
Technical grounding to underpin trade policy on priority matters in place.									
Technical grounding to underpin trade policy on priority matters in place.						100.000,00			100.000,00
Integrated information system for the trade sector operational									
Integrated information system for the trade sector operational						545.000,00			738.071,00
Trade Assistance Programme									
Trade Assistance Programme						200.000,00			420.472,00
Administration									
Cost of PIU at the MIT	US\$					40.500,00			134.988,00
TOTAL						2.109.563,00			3.019.169,00