





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE ECONOMIA Y FINANZAS PUBLICAS				
Sector:	REFORM / MODERNIZATION OF THE STATE-FISCAL REFORM				
Loan Number(s):	1075/SF-BO-4;1075/SF-BO-5;1075/SF-BO-6;1075/SF-BO-7;1075/SF-BO-8;1075/SF-BO-9;1075/SF-BO-10;1075/SF-BO-11	Current Approved Amount:	162.488.867,81	Original IDB:	151.600.000,00
Stage:	Approved	Disbursed Amount to Date:	144.364.108,11	Current IDB:	162.488.867,81
Operation Type:	INV - Investment	% Disbursed:	88,85	Pari-passu:	98,59
Related Operation(s):		Balance:	18.124.759,70	Co-Financing/Country:	7.600.000,00
Operation Subtype:	PFM - Multi-Phase Lending Project			Original Estimate:	159.200.000,00
				Amortization Period (months):	456

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category:	B () Was the objective(s) of this project reformulated?	Validated by Division Chief: Mar 30, 2011 Validated by Country Representative: Apr 19, 2011



Accumulated Progress as of 2010





PROGRESS MONITORING REPORT

BO0180 - Local Development and Fiscal Adjustment
2010 2º period with closure up to(31-Mar-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 11/03/2011

Outcomes

- No information available

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Sub-préstamo 10 PROREINF									
Obras de reposicion terminadas	Obra	258,00	258,00		281,00	7.423.742,56	7.423.742,56		18.600.000,00
TOTAL						7.423.742,56	7.423.742,56		18.600.000,00