





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministério do Desenvolvimento Agrário				
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-LAND	ADMINISTRATION AND REGULATION			
Loan Number(s):	1633/OC-BR	Current Approved Amount:	10.800.000,00	Original IDB:	10.800.000,00
Stage:	Approved	Disbursed Amount to Date:	1.608.430,24	Current IDB:	10.800.000,00
Operation Type:	INV - Investment	% Disbursed:	14,89	Pari-passu:	71,39
Related Operation(s):		Balance:	9.191.569,76	Co-Financing/Country:	7.200.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	18.000.000,00
				Amortization Period (months):	198

Project Environmental and Social Impact Category	Reformulation	Validation	
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief:	Mar 25, 2011
		Validated by Country Representative:	Apr 24, 2011



Accumulated Progress as of 2010



Outcomes

Outcome: Processo de regularização de Terras do Governo do Brasil modernizado.

Indicator	Unit of Measure	Baseline	Baseline Year		End of project
Malha fundiária por município implantada.	Município		2007	P A	80,00
Imóveis rurais de pequenos produtores atendidos no programa regularizados.	%		2007	P A	100,00

Outcome: Sistema de Regularização de Terras Nacional viabilizado.

Indicator	Unit of Measure	Baseline	Baseline Year		End of project
Informações da malha fundiária detalhada por estado sistematizada	%		2007	P A	100,00

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
COMPONENTE 01: Cadastro de Terras e Regularização Fundiária									
P1: Imóveis rurais cadastrados com técnicas de geoprocessamento.	Imóveis Cadastrados	62.607,00	10.811,00		144.000,00	4.214.100,00	1.225.350,70		14.047.000,00
COMPONENTE 02: Fortalecimento Institucional									
P2: Estados com Agentes Públicos da área de cadatro de terras, fortalecido	Estados				5,00	568.800,00			1.896.000,00
COMPONENTE 03: Sistema de Gestão e Avaliações Intermediária e Final									
P3: Relatórios de Avaliação E Linha de Base elaborados	Relatórios	1,00			3,00	72.000,00			240.000,00
COMPONENTE 04: Outros									
TOTAL						4.854.900,00	1.225.350,70		16.183.000,00