





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SECRETARIA DE ESTADO DE INDUSTRIA Y COMERCIO				
Sector:	PRIVATE SECTOR DEVELOPMENT-INFRASTRUCTURE AND PUBLIC SERVICES				
Loan Number(s):	1474/OC-DR	Current Approved Amount:	9.400.000,00	Original IDB:	9.400.000,00
Stage:	Approved	Disbursed Amount to Date:	9.400.000,00	Current IDB:	9.400.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	100,00
Related Operation(s):		Balance:		Co-Financing/Country:	4.100.000,00
Operation Subtype:	INO - Innovation Operation			Original Estimate:	13.500.000,00
				Amortization Period (months):	186

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: Apr 14, 2011 Validated by Country Representative: Apr 26, 2011



Accumulated Progress as of 2010



Outcomes

Outcome:	Puesta en marcha de un proceso participativo para la concertación de políticas y estrategias que aumentan la competitividad y proyectos asociativos que fomenten la competitividad empresarial en los sectores de manufactura y zonas franca, agroindustria
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2009	End of project
Mas del 50% de una muestra representativa de cada uno de los sectores satisfechos con estrategias al finalizar el proyecto	sectores con estrategias			P	10,00	0,00
				A	5,00	
Aumento en competitividad (valor agregado, ventas, producción, calidad, tiempo de entrega, productividad) de un 50 por ciento de los clusters atendidos por el Proyecto. (Datos de año base y metas serán definidas al comienzo de la ejecución.	Estudio de Impacto			P	1,00	1,00
				A		

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Componente 2: Formación de clusters y asistencia técnica especializada									
Componente 2: Formación de clusters y asistencia técnica especializada									
Component 1: Fortalecimiento del diálogo y concertación de políticas de competitividad									
Component 1: Fortalecimiento del diálogo y concertación de políticas de competitividad									
Componente 3: Fondo de Competitividad (FONDEC)									
Componente 3: Fondo de Competitividad (FONDEC)									
TOTAL									