




## Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	C.V.G. ELECTRIFICACION DEL CARONI, S.A. (EDELCA)				
Sector:	ENERGY-HYDROELECTRIC ENERGY				
Loan Number(s):	1686/OC-VE	Current Approved Amount:	750.000.000,00	Original IDB:	750.000.000,00
Stage:	Approved	Disbursed Amount to Date:	750.000.000,00	Current IDB:	750.000.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	46,66
Related Operation(s):	VE-L1006	Balance:		Co-Financing/Country:	2.311.000.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	3.061.000.000,00
				Amortization Period (months):	126

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: Apr 13, 2011 Validated by Country Representative: Apr 15, 2011



**Accumulated Progress as of 2010**

## Accumulated Progress





## PROGRESS MONITORING REPORT

VE-L1003 - Tocomá Hydroelectric Power Plant  
2010 2º period with closure up to(31-Mar-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 25/03/2011

### Outcomes

- No information available

# PROGRESS MONITORING REPORT

VE-L1003 - Tocomá Hydroelectric Power Plant  
2010 2º period with closure up to(31-Mar-2011)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 25/03/2011

## Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Central Hidroeléctrica									
Protección Ambiental									
Presa derecha									
TOTAL									