





Rapport Résumé

Données Générales		Fonds Disponibles (US\$)	Coût Total et Source de Financement
Agence d' Exécution (EA):	MINISTRY OF AGRICULTURE AND FISHERIES		
Secteur:	AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL AND ANIMAL HEALTH		
Numéro(s) de Prêt(s):	2220/OC-BL	Montant Courant Approuvé:	5.000.000,00
Étape:	Approved	Montant Décaissé à ce Jour:	1.238.681,36
Type d' Opération:	INV - Investissement	% Décaissé:	24,77
Opération(s) Connexe(s):	BL-P1024	Solde:	3.761.318,64
Sous-Type de l'Opération:	ESP - Specific Investment Operation		
		Initial BID:	5.000.000,00
		Courant BID:	5.000.000,00
		Pari Passu:	91,00
		Cofinancement/Pays:	500.000,00
		Estimation Initiale:	5.500.000,00
		Période d'Amortissement (mois):	234

Catégorie d'Impact Environnemental et Social du Projet	Reformulation	Validation
Catégorie d'Impact Environnemental et Social du Projet: B	() Les objectifs du projet ont-ils été reformulés?	Validé par le Chef de Division: Sep 30, 2011 Validé par le Représentant: Sep 30, 2011



Progrès Cumulé à 2011



Résultats

Résultat:	Gap in agricultural productivity between Belize and the average of other Central American countries disappeared
Suposições:	A competitive Grant Scheme (CGS) does not permit establishing specific targets ex-ante for all product lines since the CGS works on demand, however the goal of parity in a number of major products to be determined is deemed achievable by the end of the Program.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin du Projet
Yield of priority product (to be prioritized by MAF)	TM/ha	1.000,00	2010	P A							1.500,00
Production costs for (product 2) - See ISSUES section	Us\$/TM	20.000,00	2010	P A							16.000,00

Résultat:	The state of Agricultural Health in Belize is maintained or improved
------------------	--

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin du Projet
Free status for (i) Medfly (ii) Classical Swine Fever (iii) Foot and Mouth Disease (iv) Avian Influenza maintained	Free status	4,00	2009	P A		4,00	4,00 4,00	4,00	4,00	8,00	4,00
Free status for White Spot Shrimp Disease and Yellow Head in Shrimp and Control status for Bovine Spongiform Encephalopathy recognized	Free status		2009	P A						3,00	3,00
Confiscation of exported agricultural products	Annual confiscations	10,00	2010	P A							2,00
Appearance of new exotic pest / disease in the country	New pest / disease		2010	P A							0,00
Prevalence of Bovine and Canine Rabies	Cases	6,00	2009	P A		6,00	4,00			3,00	3,00
Prevalence of Newcastle disease	Districts with outbreaks	4,00	2008	P A	4,00		4,00			1,00	1,00

Résultat:	Access to export markets is increased
Observações:	The system does not allow to establish a correlation with the country strategy.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2008	2009	2010	2011	2012	Acumulado 2013 - 2015	Fin du Projet
Phytosanitary and Food Safety exporting protocols maintained for major plant products exports (papaya, bean, corn, lime, orange, concentrate)	Number of protocols	6,00	2009	P A		6,00	2,00			6,00	6,00

RAPPORT DE SUIVI

BL-L1009 - Agricultural Services Program
2011 1º período com fechamento em (30-Jun-2011)

Banque Interaméricaine de Développement - BID

Bureau de la planification stratégique et de l'efficacité du développement
Dernière Mise à Jour: 30/09/2011

Phytosanitary and Food Safety exporting protocols for non-traditional plant products exports	Number of new approved protocols		2009	P						2,00	2,00
				A							
Hazard Analysis Critical Control Point (HACCP) certified processing plants (fish, shrimp, poultry, meat, hot pepper) increased	HACCP certified plants	4,00	2010	P			4,00	3,00	4,00	6,00	17,00
				A			4,00				
Requirements by Mexico for the export of cattle fulfilled	Requirements		2010	P				2,00	3,00	8,00	13,00
				A							

Produites: Progrès Physique et Financier Annuel 2011

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Applied Agricultural Production Innovation									
More effective and efficient Agricultural and Livestock Production Techniques developed	New production techniques				15,00	774.500,00	20.000,00		1.750.000,00
Plant, Animal and Food Safety Risk Management									
Improved BAHA's Plant Health Service	Service operating at 80 % according to the IICA PVS evaluation methodology				1,00	362.200,00	10.000,00		615.000,00
Improved BAHA's Animal Health Service	Service operating at 70 % according to the OIE PVS evaluation methodology				1,00	517.629,00	1.634,00		807.000,00
Improved BAHA's Food Safety Service	Service operating at 82 % according to the IICA PVS evaluation methodology)				1,00	331.500,00			573.000,00
Improved BAHA's Quarantine Service	Service operating at 74 % according to IICA PVS evaluation methodology				1,00	198.000,00	5.259,00		655.000,00
Administration - Evaluation - Audit - Others									
TOTAL						2.183.829,00	36.893,00		4.400.000,00