


$\frac{1}{4}$

## Progrès Cumulé à 2011



## Résultats

<b>Résultat:</b>	Strengthened ability of the Barbados Statistical Service (BSS) to provide relevant, timely, and quality economic and social statistics and to establish its leadership in this area within the public sector
<b>Suposições:</b>	a) Governmental long-term support to the Barbados Statistical Service. b) Effective leadership of the Barbados Statistical Service. c) Effective maintenance of the statistical system. d) Widespread internet connectivity among statistical network partners. e) Timely response rate by the Barbados Statistical Service staff. f) Full support & commitment among stakeholders in the provision of data and use of data products. g) Improved rate of compliance from respondents.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2014	Fin du Projet
Enactment of a new Statistical Act and/or new regulations - main reforms include: stronger mandate for the Barbados Statistical Service to lead the production of statistics in the country.	Legislation		2007	P A	1,00	0,00
Increased availability of statistical products offered by the Barbados Statistical Service, including a regular household survey with relevant modules	users		2007	P A	100,00	100,00
Days between publication of statistical products and availability of these products to the public on on-line data base.	Days		2008	P A	10,00	15,00
Online data base established.	Online data base		2008	P A		1,00

<b>Résultat:</b>	Transformation in human resource management at the BSS is implemented.
------------------	--

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2014	Fin du Projet
New HR policy adopted at the Barbados Statistical Service.	Policy		2006	P A		1,00

## Produites: Progrès Physique et Financier Annuel 2011

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
<b>Component 1: Legal Framework</b>									
Improved Legal Framework adopted	new legal framework				1,00	40.000,00			60.000,00
<b>Component 2: Statistics Network</b>									
Statistical Council operationalized.	Council				1,00	100.000,00			200.000,00
<b>Component 3: Institutional Re-engineering</b>									
Improved managerial and governance structure & processes in place at the Barbados Statistical Service	plan				1,00	75.000,00			1.050.000,00
<b>Component 4: Enhancement of Statistical Products Offered by the BSS</b>									
Statistics Procedural Manual adopted	Manual				1,00	190.000,00	47.273,00		1.440.000,00
<b>Component 5: Development of Human Capacity for Producing Statistics</b>									
Technical staff with pertinent graduate training increased at the Barbados Statistical Service.	New Post Graduates				3,00	100.000,00			1.150.000,00
<b>Component 6: Technical Infrastructure and Public Outreach</b>									
Information technology system upgraded at the Barbados Statistical Service.	Upgraded system				1,00	610.000,00			1.250.000,00
<b>Supervision and Administration</b>									
<b>Concurrent costs</b>									
<b>Contingencies</b>									
<b>TOTAL</b>						<b>1.115.000,00</b>	<b>47.273,00</b>		<b>5.150.000,00</b>