





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministério do Desenvolvimento Agrário				
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-LAND	ADMINISTRATION AND REGULATION			
Loan Number(s):	1633/OC-BR	Current Approved Amount:	10.800.000,00	Original IDB:	10.800.000,00
Stage:	Approved	Disbursed Amount to Date:	1.919.008,18	Current IDB:	10.800.000,00
Operation Type:	INV - Investment	% Disbursed:	17,77	Pari-passu:	60,00
Related Operation(s):		Balance:	8.880.991,82	Co-Financing/Country:	7.200.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	18.000.000,00
				Amortization Period (months):	198

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: C(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: Sep 20, 2011 Validated by Country Representative: Sep 28, 2011



Accumulated Progress as of 2011



Outcomes

Outcome:	Processo de regularização de Terras do Governo do Brasil modernizado.
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Malha fundiária por município.	Município	0,01	2007	P	80,00	80,00
				A		
Imóveis rurais de pequenos produtores atendidos no programa.	%	0,01	2007	P	100,00	100,00
				A		

Outcome:	Sistema de Regularização de Terras Nacional viabilizado.
-----------------	--

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Informações da malha fundiária detalhada por estado sistematizada	%	0,01	2007	P	100,00	100,00
				A		

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
COMPONENTE 01: Cadastro de Terras e Regularização Fundiária									
P1: Imóveis rurais cadastrados com técnicas de geoprocessamento.	Imóveis Cadastrados	65.781,00	4.051,00		144.000,00	5.865.000,00	533.000,00		14.047.000,00
COMPONENTE 02: Fortalecimento Institucional									
P2: Estados com Agentes Públicos da área de cadatro de terras, fortalecido	Estados		0,01		5,00	878.000,00	0,01		1.896.000,00
COMPONENTE 03: Sistema de Gestão e Avaliações Intermediária e Final									
P3: Relatórios de Avaliação E Linha de Base elaborados	Relatórios		0,01		3,00	120.000,00	0,01		240.000,00
COMPONENTE 04: Outros									
TOTAL						6.863.000,00	533.000,02		16.183.000,00