





Rapport Résumé

Données Générales		Fonds Disponibles (US\$)	Coût Total et Source de Financement
Agence d' Exécution (EA):	MINISTRY OF TRADE AND INDUSTRY		
Secteur:	TRADE-TRADE ADJUSTMENT ASSISTANCE		
Numéro(s) de Prêt(s):	1710/OC-SU	Montant Courant Approuvé:	3.300.000,00
Étape:	Approved	Montant Décaissé à ce Jour:	3.127.011,58
Type d' Opération:	INV - Investissement	% Décaissé:	94,76
Opération(s) Connexe(s):		Solde:	172.988,42
Sous-Type de l'Opération:	SEF - Sector Facility		
		Initial BID:	4.000.000,00
		Courant BID:	3.300.000,00
		Pari Passu:	91,00
		Cofinancement/Pays:	400.000,00
		Estimation Initiale:	4.400.000,00
		Période d'Amortissement (mois):	192

Catégorie d'Impact Environnemental et Social du Projet	Reformulation	Validation
Catégorie d'Impact Environnemental et Social du Projet: C(R)	() Les objectifs du projet ont-ils été reformulés?	Validé par le Chef de Division: 26-abr-2012 Validé par le Représentant: 30-abr-2012



Progrès Cumulé à 2011



Résultats

Résultat:	The country's technical and institutional capacity to formulate, negotiate and implement trade policy strengthened.
Observações:	Suriname is member of CARICOMs Single Market, and thus the ability to negotiate and implement is limited by the regional integration processs and institutions, specially during negotiation of new agreements

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2007	2009	Fin du Projet
Officials trained.	officials		2005	P A		65.00 45.00	150,00
Officials from MTI (Ministry of Trade and Industry), MOA (Ministry of Agriculture) , IPB (Intellectual property Bureau)and SB (Standards Bureau), using IT systems to manage and analyze trade related information	Officials		2005	P A		60.00 60.00	500,00

Résultat:	The country's technical and institutional capacity to enforce protection of intellectual property rights strengthened
Suposições:	Government financial support to Intellectual Property Bureau is maintained and increased.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2007	2009	Fin du Projet
Protection of IPRs (Intellectual Property Rights)	Annual cases		2005	P A			15,00

Produites: Progrès Physique et Financier Annuel 2011

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Organization and coordination of trade policy making									
MTI adopts new institutional structure and formulates trade policy in accordance with regional integration and new trade agreements	Agreements		1,00		1,00	311.968,00	96.838,00		834.468,97
Information and communication system									
Information and communication system operational at MTI and MOA	Systems		1,00		1,00	596.012,00	157.976,00		1.087.678,51
Capacity building in Trade									
MTI and Trade sector institutions personnel get technical training	Officials and Entrepreneurs		125,00		150,00	328.494,00	49.870,00		343.028,00
Sector specific support									
Sector institutions (MOA and IPB) get information systems to implement trade policy	Officials and Entrepreneurs		1,00		2,00	715.607,00	616.598,00		801.077,86
Administration									
TOTAL						1.952.081,00	921.282,00		3.066.253,34