

Informe Resumido

Datos Básicos del Proyecto

Agencia Ejecutora (AE):	MINISTRY OF TRADE AND INDUSTRY
Sector:	TRADE-TRADE ADJUSTMENT ASSISTANCE
Número(s) de Préstamo:	1710/OC-SU
Etapas:	Approved
Tipo de Operación:	INV - Inversión
Operación(es) Relacionada(s):	
Subtipo de Operación:	SEF - Facilidad Sectorial

Fondos Disponibles (US\$)

Monto Aprobado Actual:	3.300.000,00
Monto Desembolsado a la fecha:	3.127.011,58
% Desembolsado:	94,76
Saldo:	172.988,42

Costo total y Fuente

BID Original:	4.000.000,00
Actual BID:	3.300.000,00
Pari-passu:	91,00
Co-financiamiento/País:	400.000,00
Estimado Original:	4.400.000,00
Período de Amortización (meses):	192

Categoría de Impacto Ambiental y Social del Proyecto




Categoría de Impacto Ambiental y Social del Proyecto: C(R)

Reformulación


() ¿El objetivo (s) del proyecto fue reformulado?

Validación

Validado por el Jefe de División: 26-abr-2012
Validado por Representante de País: 30-abr-2012



Progreso Acumulado al 2011



Resultados

Resultado:	The country's technical and institutional capacity to formulate, negotiate and implement trade policy strengthened.
Observaciones:	Suriname is member of CARICOMs Single Market, and thus the ability to negotiate and implement is limited by the regional integration processs and institutions, specially during negotiation of new agreements

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2007	2009	Fin de Proyecto
Officials trained.	officials		2005	P		65.00	150,00
				A		45.00	
Officials from MTI (Ministry of Trade and Industry), MOA (Ministry of Agriculture) , IPB (Intellectual property Bureau)and SB (Standards Bureau), using IT systems to manage and analyze trade related information	Officials		2005	P		60.00	500,00
				A		60.00	

Resultado:	The country's technical and institutional capacity to enforce protection of intellectual property rights strengthened
Supuestos:	Government financial support to Intellectual Property Bureau is maintained and increased.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2007	2009	Fin de Proyecto
Protection of IPRs (Intellectual Property Rights)	Annual cases		2005	P			15,00
				A			

Productos: Progreso Físico y Financiero Anual 2011

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Organization and coordination of trade policy making									
MTI adopts new institutional structure and formulates trade policy in accordance with regional integration and new trade agreements	Agreements		1,00		1,00	311.968,00	96.838,00		834.468,97
Information and communication system									
Information and communication system operational at MTI and MOA	Systems		1,00		1,00	596.012,00	157.976,00		1.087.678,51
Capacity building in Trade									
MTI and Trade sector institutions personnel get technical training	Officials and Entrepreneurs		125,00		150,00	328.494,00	49.870,00		343.028,00
Sector specific support									
Sector institutions (MOA and IPB) get information systems to implement trade policy	Officials and Entrepreneurs		1,00		2,00	715.607,00	616.598,00		801.077,86
Administration									
TOTAL						1.952.081,00	921.282,00		3.066.253,34