





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTRY OF TRADE AND INDUSTRY				
Sector:	TRADE-TRADE ADJUSTMENT ASSISTANCE				
Loan Number(s):	1710/OC-SU	Current Approved Amount:	3.300.000,00	Original IDB:	4.000.000,00
Stage:	Approved	Disbursed Amount to Date:	3.127.011,58	Current IDB:	3.300.000,00
Operation Type:	INV - Investment	% Disbursed:	94,76	Pari-passu:	91,00
Related Operation(s):		Balance:	172.988,42	Co-Financing/Country:	400.000,00
Operation Subtype:	SEF - Sector Facility			Original Estimate:	4.400.000,00
				Amortization Period (months):	192

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: C(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 26-abr-2012 Validated by Country Representative: 30-abr-2012



Accumulated Progress as of 2011



Outcomes

Outcome:	The country's technical and institutional capacity to formulate, negotiate and implement trade policy strengthened.
Comments:	Suriname is member of CARICOMs Single Market, and thus the ability to negotiate and implement is limited by the regional integration processs and institutions, specially during negotiation of new agreements

Indicator	Unit of Measure	Baseline	Baseline Year		2007	2009	End of project
Officials trained.	officials		2005	P A		65.00 45.00	150,00
Officials from MTI (Ministry of Trade and Industry), MOA (Ministry of Agriculture) , IPB (Intellectual property Bureau)and SB (Standards Bureau), using IT systems to manage and analyze trade related information	Officials		2005	P A		60.00 60.00	500,00

Outcome:	The country's technical and institutional capacity to enforce protection of intellectual property rights strengthened
Suppositions:	Government financial support to Intellectual Property Bureau is maintained and increased.

Indicator	Unit of Measure	Baseline	Baseline Year		2007	2009	End of project
Protection of IPRs (Intellectual Property Rights)	Annual cases		2005	P A			15,00

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Organization and coordination of trade policy making									
MTI adopts new institutional structure and formulates trade policy in accordance with regional integration and new trade agreements	Agreements		1,00		1,00	311.968,00	96.838,00		834.468,97
Information and communication system									
Information and communication system operational at MTI and MOA	Systems		1,00		1,00	596.012,00	157.976,00		1.087.678,51
Capacity building in Trade									
MTI and Trade sector institutions personnel get technical training	Officials and Entrepreneurs		125,00		150,00	328.494,00	49.870,00		343.028,00
Sector specific support									
Sector institutions (MOA and IPB) get information systems to implement trade policy	Officials and Entrepreneurs		1,00		2,00	715.607,00	616.598,00		801.077,86
Administration									
TOTAL						1.952.081,00	921.282,00		3.066.253,34