





Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	MINISTRY OF TRADE AND INDUSTRY		
Sector:	TRADE-TRADE ADJUSTMENT ASSISTANCE		
Número(s) de Préstamo:	1454/OC-TT	Monto Aprobado Actual:	4.035.935,11
Etapas:	Approved	Monto Desembolsado a la fecha:	3.572.594,51
Tipo de Operación:	INV - Inversión	% Desembolsado:	88,52
Operación(es) Relacionada(s):		Saldo:	463.340,60
Subtipo de Operación:	SEF - Facilidad Sectorial		
		BID Original:	5.000.000,00
		Actual BID:	4.035.935,11
		Pari-passu:	70,00
		Co-financiamiento/País:	2.100.000,00
		Estimado Original:	7.100.000,00
		Período de Amortización (meses):	180

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto: B13(R)	() ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: 26-abr-2012 Validado por Representante de País: 30-abr-2012



Progreso Acumulado al 2011



Resultados

Resultado:	Trinidad and Tobago technical and institutional capacity to formulate trade policy and negotiate and implement trade agreements strengthened.
Supuestos:	Coordination with CARICOM is fluid, Macro conditions are stable

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2009	Fin de Proyecto
Tariff barriers faced by exports	US\$	3.00	2004	P	1.00	1,60
				A	1.50	
Personnel with competencies in trade disciplines trained to analyse and provide solution options for a range of policy issues	Officials		2004	P	3.00	75,00
				A	75.00	
Trinidad and Tobago trade policy approved	Document		2004	P	1.00	1,00
				A	1.00	
Database of goods and services established	Database		2004	P	1.00	1,00
				A	1.00	

Resultado:	Export ability enhanced
Supuestos:	Exchange rate is not overvalued. Market access is enhanced

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2009	Fin de Proyecto
Exports	US\$ Millions	5,000.00	2004	P		12.000,00
				A	12,000.00	

Productos: Progreso Físico y Financiero Anual 2011

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Institutional Reorganization and Strengthening									
Institutional Reorganization and Strengthening						465.000,00	596.894,00		1.071.478,00
Technical capacity of trade related staff in public institutions is improved and strengthened									
Technical capacity of trade related staff in public institutions is improved and strengthened						50.000,00	6.879,00		554.160,00
Technical grounding to underpin trade policy on priority matters in place.									
Technical grounding to underpin trade policy on priority matters in place.						100.000,00	42.458,00		100.000,00
Integrated information system for the trade sector operational									
Integrated information system for the trade sector operational							87.375,00		738.071,00
Trade Assistance Programme									
Trade Assistance Programme						550.000,00			420.472,00
Administration									
Cost of PIU at the MIT	US\$					68.333,00	52.784,00		134.988,00
TOTAL						1.233.333,00	786.390,00		3.019.169,00