





## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministério do Desenvolvimento Agrário				
Sector:	AGRICULTURE AND RURAL DEVELOPMENT-LAND	ADMINISTRATION AND MANAGEMENT			
Loan Number(s):	1633/OC-BR	Current Approved Amount:	3.217.914,71	Original IDB:	10.800.000,00
Stage:	Approved	Disbursed Amount to Date:	2.105.838,29	Current IDB:	3.217.914,71
Operation Type:	INV - Investment	% Disbursed:	65,44	Pari-passu:	60,00
Related Operation(s):		Balance:	1.112.076,42	Co-Financing/Country:	7.200.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	18.000.000,00
				Amortization Period (months):	198

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: C(R)	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 20-abr-2012 Validated by Country Representative: 30-abr-2012



## Accumulated Progress as of 2011



## Outcomes

**Outcome:** Processo de regularização de Terras do Governo do Brasil modernizado.

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Malha fundiária por município.	Município		2007	P A	41.00	41,00
Imóveis rurais de pequenos produtores atendidos no programa.	%		2007	P A	100.00	100,00

**Outcome:** Sistema de Regularização de Terras Nacional viabilizado.

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Informações da malha fundiária detalhada por estado sistematizada	%		2007	P A	100.00	100,00

## Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
<b>COMPONENTE 01: Cadastro de Terras e Regularização Fundiária</b>									
P1: Imóveis rurais cadastrados com técnicas de geoprocessamento.	Imóveis Cadastrados	65.781,00	6.601,00		31.962,00	5.865.000,00	824.000,00		4.462.000,00
<b>COMPONENTE 02: Fortalecimento Institucional</b>									
P2: Estados com Agentes Públicos da área de cadatro de terras, fortalecido	Estados				5,00	878.000,00			141.000,00
<b>COMPONENTE 03: Sistema de Gestão e Avaliações Intermediária e Final</b>									
P3: Relatórios de Avaliação E Linha de Base elaborados	Relatórios				2,00	120.000,00			130.000,00
<b>COMPONENTE 04: Outros</b>									
<b>TOTAL</b>						<b>6.863.000,00</b>	<b>824.000,00</b>		<b>4.733.000,00</b>