




## Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERE DE TRAVAUX PUBLICS, TRANSPORTS, ENERGIE ET COMMUNICATIONS				
Sector:	TRANSPORT				
Loan Number(s):	2348/GR-HA	Current Approved Amount:	29.000.000,00	Original IDB:	29.000.000,00
Stage:	Approved	Disbursed Amount to Date:	28.999.998,77	Current IDB:	29.000.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	100,00
Related Operation(s):	HA0075, HA0087	Balance:	1,23	Co-Financing/Country:	
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	29.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 28-sep-2012 Validated by Country Representative: 30-sep-2012



**Accumulated Progress as of 2012**

## Accumulated Progress





## PROGRESS MONITORING REPORT

HA-L1046 - Program to Support Transportation Sector Development in Haiti  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 03/09/2012

### Outcomes

- No information available



## PROGRESS MONITORING REPORT

HA-L1046 - Program to Support Transportation Sector Development in Haiti  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 03/09/2012

### Outputs: Annual Physical and Financial Progress 2012

- No information available