





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Ministerio de Turismo y Deportes				
Sector:	SUSTAINABLE TOURISM				
Loan Number(s):	1826/OC-UR	Current Approved Amount:	5.000.000,00	Original IDB:	5.000.000,00
Stage:	Approved	Disbursed Amount to Date:	5.000.000,00	Current IDB:	5.000.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	80,00
Related Operation(s):	UR-T1008, RG-T1674	Balance:		Co-Financing/Country:	1.250.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	6.250.000,00
				Amortization Period (months):	246

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: C(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 27-sep-2012 Validated by Country Representative: 28-sep-2012



Accumulated Progress as of 2012



Outcomes

Outcome:	Marco proactivo de desarrollo turístico fortalecido
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2010	End of project
Turistas internacionales de la región (excluyendo argentinos y uruguayos residentes fuera del país) que ingresan aumentando la diversificación de procedencia	Porcentaje	13.60	2005	P	19.60	19.60
				A	16.20	
Turistas internacionales extra-regionales (excluyendo argentinos y uruguayos residentes fuera del país) que ingresan aumentando la diversificación de procedencia	Porcentaje	13.80	2005	P	23.00	23.00
				A	14.80	

Outputs: Annual Physical and Financial Progress 2012

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Componente I : Estructuración y promoción de destinos turísticos. Comprende estudios de factibilidad, estudios ambientales, diseños finales e inversión en obras y equipamiento destinados a permitir un adecuado aprovechamiento de las potencialidades d									
Centros turísticos promovidos	Centros turísticos				4,00	1.369.000,00	722.309,00		4.734.000,00
Componente II: Mejora de la Institucionalidad Turística. Dirigido a fortalecer la administración turística a nivel nacional y local									
Instituciones Apoyadas (Ministerio, Departamentos y entes del Sector privado)	Instituciones				6,00	50.000,00	49.805,00		257.000,00
Costos financieros concurrentes y de administración									
Costos de Administracion	N/A					190.000,00	164.273,00		857.000,00
Otros costos concurrentes	N/A					60.000,00	6.000,00		402.000,00
TOTAL						1.669.000,00	942.387,00		6.250.000,00