





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERE DE LA SANTE PUBLIQUE ET DE LA POPULATION				
Sector:	HEALTH-HEALTH SERVICES				
Loan Number(s):	1009/SF-HA;2380/GR-HA	Current Approved Amount:	22.500.000,00	Original IDB:	23.330.503,71
Stage:	Approved	Disbursed Amount to Date:	22.500.000,00	Current IDB:	22.500.000,00
Operation Type:	INV - Investment	% Disbursed:	100,00	Pari-passu:	90,00
Related Operation(s):	TC7901152, TC8803323	Balance:		Co-Financing/Country:	2.500.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	25.830.503,71
				Amortization Period (months):	354

Project Environmental and Social Impact Category		Reformulation	Validation	
Project Environmental and Social Impact Category:	C(R)	(X) Was the objective(s) of this project reformulated?	Validated by Division Chief:	11-mar-2013
			Validated by Country Representative:	28-mar-2013



Accumulated Progress as of 2012



Outcomes

Outcome:	La qualité et l'accès aux services de base assurés par les institutions sanitaires privées et publiques ont augmenté et l'efficiency des services du système de santé au niveau national est améliorée
-----------------	--

Indicator	Unit of Measure	Baseline	Baseline Year		2008	2009	End of project
Femmes en âge de procréer et enfants de moins de 5 ans reçoivent selon les normes, le paquet de services de santé de base	Individuals			P	150.000,00	350.000,00	350.000,00
				A	140.000,00	350.000,00	

Outputs: Annual Physical and Financial Progress 2012

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Développement du modèle des unités communales de santé (UCS)									
Unités Communales de Santé (UCS) rehabilitated	Unités Communales de Santé				11,00				12.769.199,76
Renforcement insitutionnel du MSPP aux niveaux central et départemental									
Cadres du Ministère de la Santé Publique et de la Population (MSPP) formés	Cadres				50,00				7.038.479,00
National campaign (measles, polio, vitamin-A, de-worming) targeting all children (6 months to 9 years)	Children	1.800.000,00	2.000.000,00		1.800.000,00	830.504,00	830.504,00		830.504,00
Viabilités, permanence et évaluation du modèle réorganisé									
Études sur les comptes nationaux de santé et sur la faisabilité de l'extension de couverture de services par la contractualisation réalisées	Études				2,00				1.598.718,00
TOTAL						830.504,00	830.504,00		22.236.900,76