




## Summary Report

Basic Data	Available Funds (US\$)	Total Cost and Source
Executing Agency (EA):		
Sector:		
Loan Number(s): 1186/OC-UR	Current Approved Amount: 56.951.042,08	Original IDB: 77.000.000,00
Stage:	Disbursed Amount to Date: 56.951.042,08	Current IDB: 56.951.042,08
Operation Type: INV - Investment	% Disbursed: 100,00	Pari-passu: 68,71
Related Operation(s):	Balance:	Co-Financing/Country:
Operation Subtype: ESP - Specific Investment Operation		Original Estimate: 77.000.000,00
		Amortization Period (months):

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: None	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 04-abr-2013 Validated by Country Representative: 12-abr-2013



**Accumulated Progress as of 2012**





## PROGRESS MONITORING REPORT

UR0123 - Informal Settlements Integration  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 13/12/2012

### Outcomes

- No information available

## Outputs: Annual Physical and Financial Progress 2012

- No information available