



Operation Number: **HA-L1090**
Year- PMR Cycle: **First period Jan-Jun 2014**
Last Update: **11/3/2014**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **11/03/2014**
Division Chief validation date: **11/04/2014**
Country Representative validation date: **11/04/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Institutional Strengthening and Reform of the Water & Sanitation Sector	Loan Number:	3176/GR-HA
Executing Agency (EA):	MINISTERE DE L'ECONOMIE ET DES FINANCES		
Team Leader:	Matthieussent Romain,Sarah C.	Sector/Subsector:	WATER SUPPLY URBAN
Operation Type:	Loan Operation	Overall Stage:	Closed (All the loans are closed).
Lending Instrument:	Policy Base Loan	Country:	HAITI
Borrower:	REPUBLIQUE D' HAITI	Convergence related Operation(s):	HA-G1032

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
Aggregated	\$29,000,000.00	\$29,000,000.00	\$0.00	\$0.00	\$29,000,000.00
HA-G1032	\$14,000,000.00	\$14,000,000.00	\$0.00	\$0.00	\$14,000,000.00
HA-L1090	\$15,000,000.00	\$15,000,000.00	\$0.00	\$0.00	\$15,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
Aggregated	\$15000000.00	0.00	0.00%	\$15000000.00
HA-L1090	\$15,000,000.00	\$0.00	0.00%	\$15,000,000.00
HA-G1032	\$0.00	\$0.00		\$0.00


Environmental and Social Safeguards

Main Operation	
Impacts Category:	B13
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

	Main Operation	Oper. HA-G1032
Was/Were the objective(s) of this operation reformulated?	NO	NO
Date of approval:		

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.