



Operation Number: **EC-L1145**
Year- PMR Cycle: **Second period Jan-Dec 2014**
Last Update: **4/24/2015**
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **04/27/2015**
Division Chief validation date: **04/27/2015**
Country Representative validation date: **04/27/2015**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Contingent Credit Line for Sustainable Development	Loan Number:	3415/OC-EC
Executing Agency (EA):	MINISTERIO DE ECONOMIA Y FINANZAS		
Team Leader:	Herrera Falla,Diego Mauricio	Sector/Subsector:	RISK FINANCING
Operation Type:	Loan Operation	Overall Stage:	Closed (All the loans are closed).
Lending Instrument:	Investment Loan	Country:	ECUADOR
Borrower:	REPUBLICA DE ECUADOR	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
EC-L1145	\$300,000,000.00	\$300,000,000.00	\$0.00	\$0.00	\$300,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
EC-L1145	\$300,000,000.00	\$0.00	0.00%	\$300,000,000.00

Environmental and Social Safeguards

Main Operation	
Impacts Category:	B13
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Results Matrix

Impacts

Impact:	0 Años de escolaridad promedio para niños entre 6 y 16 años de edad.									
Observation:										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2015	2016	2017	EOP
0.0 Años de escolaridad promedio para niños entre 6 y 16 años de edad.		Años	6.40	2014			P	6.40	6.40	6.70
							P(a)	6.40	6.40	6.70
							A	6.40		

RF - RF Indicator SI - Sector Indicator CI - Country Indicator PG - Pro-Gender PE - Pro-Ethnicity

Outcomes

Outcome:	0 Número de personas beneficiarias por año										
Observation:											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2015		2016	2017	EOP
0.0 En línea con el análisis económico, se supone que el programa protegerá la recepción de las transferencias sociales por el período de duración del contrato (6 años) en un valor equivalente a US\$600 por año por familia.		Thousands of People	0.00	2014			P	500.00	500.00	500.00	500.00
							P(a)	500.00	500.00	500.00	500.00
							A	500.00			

 RF - RF Indicator

 SI - Sector Indicator

 CI - Country Indicator

 PG - Pro-Gender

 PE - Pro-Ethnicity

Outputs: Annual Physical and Financial Progress

Valor de las transferencias sociales protegidas		Physical Progress			Financial Progress		
Outputs	Unit of Measure	2014		EOP	2014		EOP
La naturaleza de la línea es tal que el desembolso puede realizarse en cualquier año llevando a una realización efectiva de las transferencias. Por otra parte, lo que se está buscando es asegurar la realización de estas transferencias sociales, por lo cual existe un producto aún cuando la línea no sea desembolsada que son las transferencias aseguradas por el contrato contingente. El cálculo recoge el compromiso del gobierno de mantener un piso de transferencias a partir de la firma del contrato por el plazo de duración del mismo.	\$ Million	P	0.00	300.00	P	0.00	300.00
		P(a)	0.00	300.00	P(a)	0.00	300.00
		A	0.00	100.00	A	0.00	0.00

Total Cost		2014	Total Cost
	P		\$300.00
	P(a)		\$200.00
	A		

Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.