



Results Matrix

Outcomes

Outcome:	1 Recycling and organic waste management improvement in the targeted municipalities									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Municipalities with strategies to improve recycling and organic waste management		Municipalities	0.00	2022		P			2.00	2.00
						P(a)				
						A				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 1. Curbside recycling and organics valorization						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
1.1 Pilot interventions designed	Behavioral change campaigns designed and implemented	Pilots (#)	0	2022	Pilot project reports	P	0	0	2	2	P	0	30000	40000	70000	Water and Sanitation	W2B	
						P(a)				0	P(a)				0			
						A					A							
1.2 Pilot interventions implemented	Design and progress report of the organic waste collection pilot projects	Pilots (#)	0	2022	Pilot project reports	P	0	0	2	2	P	0	70000	60000	130000	Water and Sanitation	W2B	
						P(a)				0	P(a)				0			
						A					A							
2 2. Institutional and financial sustainability						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Supervision reports completed	Diagnosis and strategies to improve financial sustainability of solid waste management	Reports (#)	0	2022	Diagnosis and strategy reports	P	0	1	1	2	P	0	10000	40000	50000	Water and Sanitation	W2B	
						P(a)				0	P(a)				0			
						A					A							

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P		\$110,000.00	\$140,000.00	\$250,000.00
P(a)				
A				

CRF Indicator

Standard Output Indicator