



# MULTILATERAL INVESTMENT FUND (MIF)



## PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
<b>Country:</b> PARAGUAY  <b>Executing Agency (EA):</b> Grupo Internacional de Finanzas SAECA (INTERFISA) <b>Window:</b> <b>Has the project been reformulated:</b>  <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No  (If yes see Section V)		<b>Project Title:</b> Programa de Fortalecimiento Institucional de INTERFISA para la expansión de los Servicios de Microcrédito al Area Rural del Paraguay <b>TC Number:</b> TC-0005024  <b>ATN/ATC Number (s):</b> ATN/ME-7127-PR		<b>Date of Donor Approval:</b> 8-08-2000  <b>Date of Contract Signature:</b> 06-10-2000  <b>Date of Contract Validity:</b> 06-10-2000 <b>Date of Eligibility for Disbursement:</b> 24-01-2001 <b>Original Date of Final Disbursement:</b> 5-10-2003 <b>Current Date of Final Disbursement:</b> 5-10-2003	
<b>CO Specialist:</b> Ortiz, Carlos <b>Headquarters Staff Member Assigned:</b> Villanueva, M.T.  <b>Date of Latest Report Update:</b> 26-06-2001 <b>Date of Latest Report Review by Representative:</b> 30-06-2001	<b>Months in Execution from approval:</b> 11  <b>from signature:</b> 9 <b>Cumulative Extension of Original Disbursement Date (months):</b> 5 <b>% Deviation from original Disbursement period:</b> 0	<b>Original TC Amount:</b> 0,300 <b>Current Amount:</b> 0,300  <b>Disbursements:</b> 0,09 <b>% Disbursed:</b> 30%  <b>Counterpart:</b> 0,200	<b>TC Modality:</b> <input checked="" type="checkbox"/> NR  <input type="checkbox"/> R <input type="checkbox"/> CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
<b>1. Desarrollada la asistencia técnica para planificar, coordinar, supervisar y monitorear implantación de la tecnología en las áreas de:</b> i) Procedimientos de administración financiera ii) normas y procedimientos crediticios iii) gestión de riesgos iv) desarrollo de nuevos productos v) diseño de sistema de información gerencial  <b>2. Personal capacitado para servir mercados rurales en los siguientes aspectos:</b> i) administración del microcrédito rural ii) administración de cartera, análisis de crédito, control de morosidad y gestión de cobranza iii) características del producto, técnicas de venta y servicios al cliente. iv) Preservación del ambiente v) Promoción y tramitación del crédito en áreas rurales	<b>1. cartera de microcréditos &gt; 40% del total (línea de base &lt;30%)</b> <b>2. nuevos productos implementados</b> <b>3. 8500 clientes microempresarios rurales y US\$ 4 millones de cartera de oficinas del interior</b> <b>4. el 46% de los empresarios rurales son mujeres</b> <b>5. 9 oficinas operando en zonas de influencia rural del interior (línea de base, solo 3 oficinas)</b>		X		
	<b>1. Aumenta a 200 el número de clientes atendido por un oficial de crédito (línea de base 160) y mejora la eficiencia operativa: 27,9%, (línea de base 29,7%)</b> <b>2. Los representantes en las compañías y las agencias móviles realizan la promoción y tramitación del crédito rural (falta precisar el número de clientes por representante) y han constituido 33 comités de usuarios de microcréditos en cada distrito</b>		X		
			X		



## MULTILATERAL INVESTMENT FUND (MIF)



### PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

3. Equipado y diseñado el sistema de gestión crediticia e información a la gerencia	1. El sistema informático realiza las operaciones de microcrédito rural de manera automatizada, unificada, en línea y en tiempo real en todas las oficinas. 2. La capacidad de almacenamiento de datos y velocidad de procesamiento es adecuada para atender un gran número de clientes y pequeñas operaciones 3. Oficinas del interior debidamente equipadas.	X	X		
<b>Assumptions Related to the Implementation of each Component</b>		Probability			
1. Autorización del BCP para nuevos productos 3. Autorización del BCP para nuevas agencias; 4. etc.		High X X		Low	
<b>Implementation Progress Summary Classification (IP):</b> (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					
<b>III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)</b>					
<b>Purpose(s) (Project Development Objective(s)):</b> 1. Ampliar el acceso a servicios financieros, tanto crediticios como de ahorro, por parte de microempresarios del área rural y del interior del Paraguay a través del fortalecimiento institucional de INTERFISA para el desarrollo e implementación de un modelo innovador de atención de microempresarios rurales	<b>Key Delivery Performance Indicators:</b> 1. El número de créditos a microempresarios rurales se eleva a 8500 (línea de base 1.100) 2. La cartera global se duplica y la de microcrédito se cuatriplica. 3. La morosidad está por debajo del 3% (línea de base 4%)	HS X X X	S X X X	U	VU
<b>Assumptions Related to each Development Objective</b>		Probability			
1. La situación económica general del país mejora (o por lo menos no se deteriora aun más): crecimiento del PIB > 2%; inflación anual periodo 2001/2003 = 10%, deslizamiento cambiario anual periodo 2002 = 10% y 2003 = 7% 2. El sistema financiero se fortalece (atenúa su fragilidad) 3. Los niveles de morosidad del sistema se mantienen		High X  x X		Low	
Summary Development Objectives Assumptions Classification (check one)					
<b>Expected Achievement of Development Objective Classification (DO):</b>					
<input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)					
<b>Briefly explain major factors taken into account to justify the DO Classification:</b>  					

Annex

2

### IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification		
<input type="checkbox"/> Legislative approvals <input type="checkbox"/> Borrower / executing agency commitment <input type="checkbox"/> Counterpart funding shortfall <input type="checkbox"/> Executing agency institutional capacity <input type="checkbox"/> Organizational changes in executing agency	<input type="checkbox"/> Consultant performance <input type="checkbox"/> Inter-agency coordination <input type="checkbox"/> Supplier/contractor performance <input type="checkbox"/> Project/component design <input type="checkbox"/> Contract condition compliance delays	<input type="checkbox"/> Environmental issues <input type="checkbox"/> Cost overrun <input type="checkbox"/> Qualified external audit <input type="checkbox"/> Policy changes <input type="checkbox"/> Organizational changes



## MULTILATERAL INVESTMENT FUND (MIF)



### PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

<input type="checkbox"/> Community/political opposition	<input type="checkbox"/> Bank efficiency (response delays)	<input type="checkbox"/> Executing agency personnel changes
<input type="checkbox"/> Executing agency staff deficiency	<input type="checkbox"/> Procurement difficulties	<input type="checkbox"/> Other (see Issues, Section VI)

#### V. PROJECT STATUS

**Progress to date in implementing each component** (Include reference to IP assumptions, if applicable)

1. Cumplidas las condiciones para el primer desembolso y en proceso de contratación de consultores.

2.

3.

etc.

**Current Status of each Assumption related to DO**

1.

2.

etc.

**Timeliness of Compliance with contractual conditions (If applicable)**

**“Qualified opinions” of external auditors**

**Reformulation (If applicable):** Date of last reformulation \_\_\_\_\_. Briefly describe:

**Lessons learned** (If applicable):

**Potential Problems** (If applicable):

#### VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1.				<input type="checkbox"/>
2.				<input type="checkbox"/>
etc.				

