




Results Matrix

Outcomes

Outcome:	1 The DIA has been published and has found an audience								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP
1.1 DIA published in English, Spanish and Portuguese		Book (#)	0.00	2022	URL of the pdf of the DIA	P	0.00	1.00	1.00
						P(a)	0.00	1.00	1.00
						A			
1.2 Number of downloads for the DIA		downloads	0.00	2022	number of downloads reported on publications.iadb.org for the DIA 2024 by December 1st	P	0.00	20,000.00	20,000.00
						P(a)	0.00	20,000.00	20,000.00
						A			

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Studies on climate and disasters						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP		2023	2024	EOP	Theme	Fund	Flags
1.1 Climate study completed	Chapters of the DIA researched and written	Studies (#)	0	2022	Chapters of the DIA researched and written uploaded to convergence	P	0	3	3	P	165000	70000	235000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	3	3	P(a)	165000	70000	235000			
						A				A						
2 Networking, translation and dissemination						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP		2023	2024	EOP	Theme	Fund	Flags
2.1 Workshops organized	Internal workshops for quality control and coordination	Workshops (#)	0	2022	Minutes of the workshop showing comments received	P	2	0	2	P	5000	0	5000	Sustainable Energy and Climate Change	W2A	
						P(a)	2	0	2	P(a)	5000	0	5000			
						A				A						
2.2 Seminars organized	External dissemination events	Seminars (#)	0	2022	Invitation and material used for dissemination	P	0	2	2	P	0	10000	10000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	2	2	P(a)	0	10000	10000			
						A				A						

Other Cost

Total Cost

	2023	2024	Total Cost
P	\$170,000.00	\$80,000.00	\$250,000.00
P(a)	\$170,000.00	\$80,000.00	\$250,000.00
A			

 CRF Indicator

 Standard Output Indicator