

PROCUREMENT PLAN FOR IDB-EXECUTED OPERATIONS														
Country: Regional						Executing Agency: IDB								UDR:INT/TIN
Project number: BR-T1511						Project name: Post-COVID Recovery: Investment Opportunities in Brazil								
Period covered by the Plan: [36Months]						Total Project Amount: \$ 500.000								
Component	Procurement Type (1) (2)	Service type (1) (2)	Description	Estimated contract cost (US\$)	Selection Method (2)	Type of Contract	Source of Financing and Percentage				Estimated date of the procurement notice	Estimated contract start date	Estimated contract length	Comments
							IDB/MIF		Other External Donor					
							Amount	%	Amount	%				
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.1 Sector analysis for different subnational entities identifying GVC opportunities and proposing policy reforms and action plans	\$ 50.000	CCI	Lump Sum	\$ 50.000	100%		0%	Feb-23	Feb-23	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.2 Presentations on several sectors-infrastructure sustainability trade GCVs	\$ 30.000	CCI	Lump Sum	\$ 30.000	100%		0%	Mar-23	Mar-23	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.3 Action Plan on several sectors-infrastructure sustainability trade GCVs	\$ 30.000	CCI	Lump Sum	\$ 30.000	100%		0%	Mar-23	Mar-23	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.4 Sector analysis for different subnational entities identifying GVC opportunities and proposing policy reforms and action plans	\$ 30.000	CCI	Lump Sum	\$ 30.000	100%		0%	Feb-24	Mar-24	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.5 Presentations on several sectors-infrastructure sustainability trade GCVs	\$ 20.000	CCI	Lump Sum	\$ 20.000	100%		0%	Feb-24	Mar-24	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.6 Action Plan on several sectors-infrastructure sustainability trade GCVs	\$ 35.000	CCI	Lump Sum	\$ 35.000	100%		0%	Feb-24	Mar-24	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.7 Presentations on several sectors-infrastructure sustainability trade GCVs	\$ 20.000	CCI	Lump Sum	\$ 20.000	100%		0%	Feb-25	Feb-25	12 months	
Component 1	A. Consulting services	Individual Consultant (AM-650)	#1.8 Action Plan on several sectors-infrastructure sustainability trade GCVs	\$ 35.000	CCI	Lump Sum	\$ 35.000	100%		0%	Feb-25	Feb-25	12 months	
Component 2	A. Consulting services	Individual Consultant (AM-650)	#2.1 Provide capacity building and knowledge programs to support state government officials about investment attraction	\$ 30.000	SCS	Lump Sum	\$ 30.000	100%		0%	Mar-23	Apr-23	6 Months	

