




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	INTENDENCIA MUNICIPAL DE MONTEVIDEO				
Sector:	WATER AND SANITATION				
Loan Number(s):	2605/OC-UR	Current Approved Amount:	42.800.000,00	Original IDB:	42.800.000,00
Stage:	Approved	Disbursed Amount to Date:	1.000.000,00	Current IDB:	42.800.000,00
Operation Type:	INV - Investment	% Disbursed:	2,34	Pari-passu:	85,00
Related Operation(s):		Balance:	41.800.000,00	Co-Financing/Country:	7.550.000,00
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	50.350.000,00
				Amortization Period (months):	246

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 27-sep-2012 Validated by Country Representative: 28-sep-2012



Accumulated Progress as of 2012

Accumulated Progress



Outcomes

- No information available



PROGRESS MONITORING REPORT

UR-L1063 - Montevideo Sanitation Program (PSU IV) Supplementary Financing
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 18/05/2012

Outputs: Annual Physical and Financial Progress 2012

- No information available