



Operation Number: **BO-L1051**  
Year- PMR Cycle: **First period Jan-Jun 2015**  
Last Update: **9/29/2015**  
PMR Validation Stage: **Validated by Representative**

Chief of Operations validation date: **10/05/2015**  
Division Chief validation date: **11/02/2015**  
Country Representative validation date: **11/03/2015**

Inter-American Development Bank - IDB  
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Program to Support Employment	Loan Number:	2365/BL-BO
Executing Agency (EA):	Ministerio de Trabajo, Empleo y Previsi3n Social		
Team Leader:	Urquidi Zijderveld,Manuel Enrique	Sector/Subsector:	HUMAN RESOURCES & WORKFORCE DEVELOPMENT
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	BOLIVIA
Borrower:	REPUBLICA DE BOLIVIA	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
BO-L1051	\$20,000,000.00	\$20,000,000.00	\$0.00	\$0.00	\$20,000,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
BO-L1051	\$20,000,000.00	\$13,102,532.98	65.51%	\$6,897,467.02


Environmental and Social Safeguards

Main Operation	
Impacts Category:	C
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Expense Categories by Loan Contract (cumulative values)



Results Matrix

Impacts

No information related to this operation.

Outcomes

Outcome:	1 Capacidad de diseño, ejecución, análisis y evaluación de políticas activas de empleo del Ministerio de Trabajo y Previsión Social (MTEPS) mejoradas												
Observation:													
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2012		2013	2014	2015	2016	EOP
1.1 Buscadores de trabajo que son atendidos por año.		Persona	10,000.00	2009	Estadísticas del Ministerio de Trabajo, Empleo y Previsión Social		P	10,000.00	12,000.00	15,000.00	18,000.00	20,000.00	20,000.00
							P(a)	10,000.00	12,000.00	15,000.00	18,000.00	20,000.00	20,000.00
							A	10,788.00	12,261.00	14,480.00	8,152.00		
1.2 Vacantes que los empleadores anuncian anualmente en el servicio.		Vacante	3,000.00	2008	Estadísticas del Ministerio de Trabajo, Empleo y Previsión Social		P	3,000.00	3,500.00	4,500.00	5,500.00	6,000.00	6,000.00
							P(a)	3,000.00	3,500.00	4,500.00	5,500.00	6,000.00	6,000.00
							A	6,919.00	8,606.00	5,790.00	2,037.00		
1.3 Beneficiarios del programa de apoyo a adultos que obtienen empleo en relación al grupo de control		Porcentaje		2010	Evaluación de impacto		P						0.00
							P(a)						0.00
							A						
1.4 Beneficiarios del programa de apoyo de adultos del mismo perfil que obtienen un trabajo mejor remunerado con relación al grupo de control		Porcentaje		2010	Evaluación de impacto		P						0.00
							P(a)						0.00
							A						
1.5 Beneficiarios del programa de apoyo a adultos que reducen su periodo de búsqueda de empleo con relación a personas del mismo perfil en el grupo de control		Porcentaje		2010	Evaluación de impacto		P						0.00
							P(a)						0.00
							A						

1.6 Nuevas empresas que registran sus vacantes en el sistema		Empresa	0.00	2010	Informes de sistemas del proyecto		P						
							P(a)	200.00	200.00	200.00	200.00	200.00	1,000.00
							A	148.00	596.00	517.00	591.00		

Outcome:

2 Inserción laboral de adultos buscadores activos de empleo apoyados porel programa mejorada.

Observation:

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	Observations	2012	2013	2014	2015	2016	EOP
2.1 Tasa de colocación de los beneficiarios del programa de apoyo de adultos		Porcentaje	0.00	2010	Informes del Servicio Plurinacional de Empleo - SPE		P		40.00	50.00	50.00	60.00
							P(a)		40.00	50.00	60.00	60.00
							A		53.06	66.20		
2.2 Beneficiarios del programa de apoyo de adultos que se mantienen en su empleo después de tres meses de terminado el estipendio		Porcentaje	0.00	2010	Informes del Servicio Plurinacional de Empleo		P		20.00	25.00	30.00	30.00
							P(a)		20.00	25.00	30.00	30.00
							A		35.31	42.11		

## Outputs: Annual Physical and Financial Progress

COMPONENTE 1: AMPLIACIÓN DEL SERVICIO DE EMPLEO		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2015	EOP		2015	EOP
Oficinas del servicio de empleo nacional y locales funcionando.	oficina	P	3.00	12.00	P	1,310,991.50	5,781,800.00
		P(a)	2.00	12.00	P(a)	1,819,131.00	6,362,314.00
		A	1.00	11.00	A	705,326.00	3,445,587.03
Nuevas empresas que registran sus vacantes en el sistema.	empresa	P	200.00	800.00	P	8,000.00	32,000.00
		P(a)	0.00	126.00	P(a)	0.00	0.00
		A		126.00	A		
Portal de empleo funcionando	portal	P		1.00	P	10,000.00	80,000.00
		P(a)		1.00	P(a)	29,095.00	80,000.00
		A		1.00	A	14,047.00	39,952.00
Beneficiarios de becas de cursos cortos	Personas	P	300.00	1,000.00	P	136,800.00	548,514.00
		P(a)	0.00	0.00	P(a)	0.00	0.00
		A			A		
COMPONENTE 2: APOYO AL EMPLEO DE ADULTOS		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2015	EOP		2015	EOP
Personas beneficiadas con estipendios	Personas	P	5,500.00	20,000.00	P	3,500,000.00	11,942,382.00
		P(a)	5,500.00	19,000.00	P(a)	4,252,863.00	11,942,382.00
		A	2,042.00	10,349.00	A	1,416,212.00	5,859,045.06
COMPONENTE 3 PLANIFICACIÓN, ANÁLISIS DE POLÍTICAS DE EMPLEO Y EVALUACIÓN		Physical Progress			Financial Progress		
Outputs	Unit of Measure		2015	EOP		2015	EOP
Sistema de Monitoreo y Evaluación en funcionamiento.	sistema	P		1.00	P	150,000.00	710,000.00
		P(a)	1.00	1.00	P(a)	30,000.00	710,000.00
		A	0.00	0.00	A	5,248.00	7,198.00

Other Cost		2015	Cost
Evaluación	P	\$100,000.00	\$300,000.00
	P(a)	\$145,773.00	\$300,000.00
	A		\$0.00
Administración del programa	P	\$120,100.00	\$515,304.00
	P(a)	\$16,268.00	\$515,304.00
	A	\$3,146.00	\$292,210.16
Auditorías	P	\$20,000.00	\$90,000.00
	P(a)	\$24,198.00	\$90,000.00
	A	\$24,198.00	\$55,861.39
Total Cost		2015	Total Cost
	P	\$5,355,891.50	\$20,000,000.00
	P(a)	\$6,317,328.00	\$15,850,849.00
	A	\$2,168,177.00	\$9,699,853.64

## Changes to the Matrix

No information related to this operation.

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.