



Results Matrix

Outcomes

Outcome:	1 Support the Chilean government in the development of a methodology for the anticipation, measurement, and monitoring of informal settlements.								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP
1.1 Cadaster successfully implemented		# Cadaster	0.00	2021	Cadaster registered and published by the MINVU	P	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00
						A			0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Design and implementation of a Cadaster for the Informal Settlements Program with migration focus						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
1.1 Management information systems (MIS) designed	Development of the National Cadastre of informal settlements with gender and diversity, climate change and migration	Systems (#)	0	2020	Management information systems (MIS) designed and approved by IDB Team	P	1	0	1	P	37800	75600	113400	Institutional Development	JSF	
						P(a)	1	0	0	P(a)	37800	0	0			
						A				A						
1.1 Value of investments in infrastructure that is both resilient and low-carbon (\$)	Development of the National Cadastre of informal settlements with gender and diversity, climate change and migration	Systems (#)	0	2020	Management information systems (MIS) designed and approved by IDB Team	P	1	0	1	P	37800	75600	113400	Institutional Development	JSF	
						P(a)	1	0	0	P(a)	37800	0	0			
						A				A						
1.2 Management information systems (MIS) implemented	Implementation of the National Cadaster of informal settlements with a gender and diversity, climate change and migration	Systems (#)	0	2020	Management information systems (MIS) implemented and approved by IDB Team	P	0	1	1	P	0	75600	75600	Institutional Development	JSF	
						P(a)	0	1	1	P(a)	0	0	0			
						A				A						
1.2 Value of investments in infrastructure that is resilient (\$)	Implementation of the National Cadaster of informal settlements with a gender and diversity, climate change and migration	Systems (#)	0	2020	Management information systems (MIS) implemented and approved by IDB Team	P	0	1	1	P	0	75600	75600	Institutional Development	JSF	
						P(a)	0	1	1	P(a)	0	0	0			
						A				A						

Other Cost

Total Cost

	2021	2022	Total Cost
P	\$37,800.00	\$151,200.00	\$189,000.00
P(a)	\$37,800.00		
A			

CRF Indicator

Standard Output Indicator