



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: Brasil		Project Title: Desenvolvimento Recursos Humanos no Setor Agrícola		Date of Donor Approval: // 1999	
Executing Agency (EA): BR-OISCA		AT Number: TC-9810442		Date of Contract Signature: 07 / 12 / 1999	
Window: MH		ATN/ATC Number (s)		Date of Contract Validity: 07/ 12/ 1999	
Has the project been reformulated:		ATN/MH-6699-RG		Date of Eligibility for Disbursement: 13 / 01 / 2000	
<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No				Original Date of Final Disbursement: 07 / 12/ 2004	
(If yes see Section V)				Current Date of Final Disbursement: 07 / 12 / 2004	
CO Specialist: Roberto Correia Lima		Months in Execution	Original TC Amount: 3.80	TC Modality:	
Headquarters Staff Member Assigned: Wollrad K		from approval: 21	Current Amount: 3.80	<input checked="" type="checkbox"/> NR	
Date of Latest Report Update:		from signature: 18	Disbursements: 1.77	<input type="checkbox"/> R	
Date of Latest Report Review by Representative: 15/7/2001		Cumulative Extension of Original Disbursement Date (months): 0	% Disbursed: 47%	<input type="checkbox"/> CR	
		% Deviation from original Disbursement period: 0	Counterpart:		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Implantar curso desenvolvimento rural sustentável para 120 alunos 2. Oferecer curso complementar sobre agricultura sustentável no Japão. 3. Possibilitar o início de um Centro Regional MERCOSUL	1.1 Pessoal desenvolvimento curricular contratado		X		
	1.2 120 pequenos agricultores capacitados em 4 anos		X		
	2.1 Equipe docente formada		X		
	2.2 36 técnicos agrícolas formados no CAC-R fazem curso no Japão		X		
	3.1 Instalações adequadas disponibilizadas		X		
	3.2 Estratégia de promoção estabelecida e material publicado.		X		
	3.3 Fundo Educacional Regional constituído		X		
Assumptions Related to the Implementation of each Component		Probability			
Componentes 1, 2 e 3: Interesse e disponibilidade por parte de entidades públicas e privadas em apoiar Programa e garantir a sua sustentabilidade Componente 3: Legislação dos países do Mercosul permite o reconhecimento do Programa		High		Low	
		X			
		X			
Summary Component Assumptions Classification (check one)					
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)					
<input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)					
Project Development Objective(s):			Key Performance Indicators:		
1. Contribuir para a modernização da produção agrícola com base na sustentabilidade e preservando o meio ambiente			Unidades Agropecuárias dos participantes do Programa mais sustentáveis, combinando métodos de produção ecológicos com técnicas de gestão e comercialização modernas.		
Assumptions Related to each Development Objective			Probability		
1. Políticas agrícolas dos países membros do Mercosul e a nível hemisférico e internacional que favoreçam o crescimento do setor agropecuário da subregião.			High		Low
			X		



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Summary Development Objectives Assumptions Classification (check one)

Expected Achievement of Development Objective Classification (DO):

☐ Highly Probable (HP)

☒ Probable (P)

☐ Low Probability (LP)

☐ Improbable (I)

Briefly explain major factors taken into account to justify the DO Classification:

O Programa vem sendo executado de forma satisfatória e as políticas de comércio internacional tem revelado uma tendência, no longo prazo, de diminuir barreiras restritivas às importações de produtos agropecuários por parte dos principais blocos econômicos.

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

☐ Legislative approvals

☐ Borrower / executing agency commitment

☐ Counterpart funding shortfall

☐ Executing agency institutional capacity

☐ Organizational changes in executing agency

☐ Community/political opposition

☐ Executing agency staff deficiency

☐ Consultant performance

☐ Inter-agency coordination

☐ Supplier/contractor performance

☐ Project/component design

☐ Contract condition compliance delays

☐ Bank efficiency (response delays)

☐ Procurement difficulties

☐ Environmental issues

☐ Cost overrun

☐ Qualified external audit

☐ Policy changes

☐ Organizational changes

☐ Executing agency personnel changes

☐ Other (see Issues, Section VI)

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)

1. Currículos desenvolvidos, laboratórios construídos e/ou reformados. Concluída a primeira turma de 30 alunos da escola agropecuária com 28 graduados. Segunda turma com 32 alunos selecionada e cursando a escola.
2. Componente previsto para ser realizado a partir do próximo ano.
3. Consultor internacional contratado e trabalhando junto aos países.

Current Status of each Assumption related to DO

- 1.
 - 2.
- etc.

Timeliness of Compliance with contractual conditions (If applicable)

O executor tem cumprido adequadamente com os prazos estabelecidos

"Qualified opinions" of external auditors

1º Relatório de Auditoria aprovado sem ressalvas.

.

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

Não identificados problemas potenciais neste período.

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1.				<input type="checkbox"/>



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

--	--	--	--	--

