

Operation Number:

RG-T3709

TCM Cycle:

TCM Period 2021

Last Update:

8/24/2021

Inter-American Development Bank - IDB


Results Matrix

Outcomes




Outcome:

1 Evaluate and disseminate the results of PROADAPT

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Evaluation uploaded and Communications Plan Uploaded to Convergence		Documents	0.00	2021	uploaded documents in Convergence	P	0.00	1.00	1.00	
						P(a)	0.00	0.00		
						A	0.00			


 CRF Indicator


Outputs: Annual Physical and Financial Progress

1 Component 1. Design and implementation of the evaluation of the Program and specific projects.						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Process evaluations conducted	PROADAPT's Evaluation	Evaluation Final Report (#)	0	2021	Final valuation uploaded to Convergence	P	0	1	0	1	P	200000	0	0	200000	Sustainable Energy and Climate Change	NDV	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A	0			0	A							
2 Component 2. ProAdapt Program Dissemination and communications.						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
2.1 Implementation and Management Plan developed	Communications Plan Developed and Implemented with specific deliverables	Plans (#)	0	2021	Communications Plan uploaded to Convergence	P	0	0	1	1	P	0	103988	0	103988	Sustainable Energy and Climate Change	NDV	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A	0			0	A							
2.2 Technical notes created	Knowledge shared: Blogs, publications and website's content	Notes (#)	0	2021	Knowledge Deliverables uploaded	P	0	1	2	3	P	0	0	0	0	Sustainable Energy and Climate Change	NDV	
						P(a)	0	0	0	0	P(a)	0	0	0	0			
						A	0			0	A							

Other Cost

Total Cost

 CRF Indicator

 Standard Output Indicator

	2021	2022	2023	Total Cost
P	\$200,000.00	\$103,988.00		\$303,988.00
P(a)				
A				