








Results Matrix

Outcomes

Outcome:	1 Support the federal and local governments to continue with Brazilian students' learning process. Support paration phase.
	

Outputs: Annual Physical and Financial Progress

1 Events/Dialogue						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	EOP		2020	2021	EOP	Theme	Fund	Flags
1.1 Workshops organized	Novo Ensino Medio Implementation and TVET	Workshops (#)	0	2020	Workshop organized	P	0	1	1	P		25000	25000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						
1.2 Diagnostics and assessments completed	Diagnostic Activities applied by states and municipalities	Diagnostics (#)	0	2020	downloaded assessment material	P	0	1	1	P	30000	10000	40000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						
1.3 Networks/communities of practice strengthened	Movimento Colabora advocacy	Networks (#)	0	2020	presentations given to stakeholders	P	0	1	1	P		30000	30000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						
2 Field Trials						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	EOP		2020	2021	EOP	Theme	Fund	Flags
2.1 Pilot interventions designed	improve efficiency in transportation, meal programs, teacher assignment, and security for schools	Pilots (#)	0	2020	selected field trials in implementation	P	0	1	1	P		30000	30000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						
3 Evidence						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	EOP		2020	2021	EOP	Theme	Fund	Flags
3.1 Working Papers prepared	quantitative and qualitative study on COVID-19 and learning gaps	Papers (#)	0	2020	revised technical note	P	0	1	1	P	15000	20000	35000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						
3.2 Methodologies designed/strengthened	Aprendamos Todos a Leer adaptation to Portuguese	Methodologies (#)	0	2020	ATAL material adapted to Portuguese	P	0	1	1	P	30000	10000	40000	Education	SOC	
						P(a)	0	1	1	P(a)			0			
						A				A						

Other Cost

Total Cost

	2020	2021	Total Cost
P	\$75,000.00	\$125,000.00	\$200,000.00
P(a)			
A			