








Results Matrix

Outcomes

Outcome:	1 Strengthen the institutional and policy framework for spatial planning
	CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Component I Current Spatial Planning Assessment						Physical Progress					Financial Progress					ThemeFundFlags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
1.1 Diagnostics and assessments completed	Diagnostic assessment of the spatial planning context of Suriname performed: Revision of current legislation, instruments governing	Diagnostics (#)	0	2021	Diagnostic document of current spatial planning context	P	0	1	0	1	P	0	25000	0	25000	Sustainable Cities	SUS	
						P(a)	0	1	0	1	P(a)	0	25000	0	25000			
						A					A							
1.2 Regulatory frameworks designed	Draft Spatial Planning Act designed	Frameworks (#)	0	2021	Recommendation report for the draft spatial planning act	P	0	1	0	1	P	0	50000	0	50000	Institutional Development	SUS	
						P(a)	0	1	0	1	P(a)	0	50000	0	50000			
						A					A							
2 Component II: Spatial Planning Instrumentation						Physical Progress					Financial Progress					ThemeFundFlags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
2.1 Methodologies designed/strengthened	Guidelines for the development of implementation instruments and/or policies	Methodologies (#)	0	2021	Recommendation report for methodology strengthening	P	0	0	3	3	P	0	50000	75000	125000	Sustainable Cities	SUS	
						P(a)	0	0	3	3	P(a)	0	50000	75000	125000			
						A					A	0			0			
2.2 Awareness raising campaigns designed/implemented	Public engagement and awareness on spatial planning, the spatial planning act and the spatial planning institute	Campaigns (#)	0	2021	Communication plan proposal document	P	0	0	1	1	P	0	10000	20000	30000	Sustainable Cities	SUS	
						P(a)	0	0	1	1	P(a)	0	10000	20000	30000			
						A	0			0	A							
3 Component III: Institutional Framework Development						Physical Progress					Financial Progress					ThemeFundFlags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2021	2022	2023	EOP	2021	2022	2023	EOP					
3.1 Operational manuals developed	Operational Manual for the Spatial Planning Institute of Suriname developed	Manuals (#)	0	2021	Organizational Manual for the Spatial Planning Institute	P	0	0	1	1	P	0	20000	50000	70000	Institutional Development	SUS	
						P(a)	0	0	1	1	P(a)	0	20000	50000	70000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2021	2022	2023	Total Cost
P		\$155,000.00	\$145,000.00	\$300,000.00
P(a)		\$155,000.00	\$145,000.00	\$300,000.00
A				

