



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: AR		Project Title: Programa de Fortalecimiento Institucional para la Defensa a los Consumidores AT Number: MIF/AT-195 ATN/ATC Number (s): ATN/MH-6096-AR		Date of Donor Approval: 11 AGO 1998 Date of Contract Signature: 19 FEB. 1999 Date of Contract Validity: 19 FEB. 1999 Date of Eligibility for Disbursement: 14 ABR 1999 Original Date of Final Disbursement: 12 FEB 2001 Current Date of Final Disbursement:	
Executing Agency (EA): Acción del Consumidor (ADELCO) Window: 1 Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)		CO Specialist: Héctor Castello Headquarters Staff Member Assigned: Date of Latest Report Update: 7 Sep 00 Date of Latest Report Review by Representative: 7 SEP 00		Months in Execution from approval: 23 from signature: 17 Cumulative Extension of Original Disbursement Date (months): -- % Deviation from original Disbursement period: --	
		Original TC Amount: 0,250 Current Amount: 0,087 Disbursements: % Disbursed: 35% Counterpart: 0,250		TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR	
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Educación y formación del consumidor en las ciudades de Rosario, Trelew, Rafaela, Villa María y San Juan 2. Desarrollo de sistemas de información para la defensa de los consumidores.	1. Disponer de cinco equipos de líderes y formadores locales bien capacitados (10 líderes y 50 formadores) en las herramientas de apoyo a la defensa de los derechos del consumidor y transferir, con efecto multiplicador, dichos instrumentos a la comunidad 2. Orientar e informar directamente a 250 adultos en las cinco ciudades participantes, sobre la problemática del consumidor desde el punto de vista técnico como legal. 3. Cinco estudios realizados y difundidos sobre aspectos concretos de la problemática del consumidor. 4. Brindar a los consumidores y entidades preocupadas por su protección en las cinco ciudades participantes de información ágil, precisa y permanente sobre bienes y servicios existentes en el mercado, los posibles problemas que los afectan, sus derechos como consumidores, así como las fuentes donde acudir para presentar sus reclamos.		X		
			X		
			X		
			X		
Assumptions Related to the Implementation of each Component		Probability			
No se realizó Marco Lógico		High		Low	
Summary Component Assumptions Classification (check one)					
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)					
Project Development Objective(s): 1. Contribuir al mejor funcionamiento de la economía de mercado a través de la participación activa de los consumidores en la misma para asegurar la existencia de competencia y el equilibrio en las relaciones de mercado			Key Performance Indicators: No se definieron indicadores		



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

<u>Assumptions Related to each Development Objective</u>	Probability	
	High	Low
No se realizó Marco Lógico.		
<hr/>		
Summary Development Objectives Assumptions Classification (check one)		
<u>Expected Achievement of Development Objective Classification (DO):</u>		
<input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)		
<u>Briefly explain major factors taken into account to justify the DO Classification:</u>		
No ha habido cambios sustantivos que hayan afectado a los supuestos señalados		

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

- | | | |
|---|---|---|
| <input type="checkbox"/> Legislative approvals | <input type="checkbox"/> Consultant performance | <input type="checkbox"/> Environmental issues |
| <input type="checkbox"/> Borrower / executing agency commitment | <input type="checkbox"/> Inter-agency coordination | <input type="checkbox"/> Cost overrun |
| <input type="checkbox"/> Counterpart funding shortfall | <input type="checkbox"/> Supplier/contractor performance | <input type="checkbox"/> Qualified external audit |
| <input type="checkbox"/> Executing agency institutional capacity | <input type="checkbox"/> Project/component design | <input type="checkbox"/> Policy changes |
| <input type="checkbox"/> Organizational changes in executing agency | <input type="checkbox"/> Contract condition compliance delays | <input type="checkbox"/> Organizational changes |
| <input type="checkbox"/> Community/political opposition | <input type="checkbox"/> Bank efficiency (response delays) | <input type="checkbox"/> Executing agency personnel changes |
| <input type="checkbox"/> Executing agency staff deficiency | <input type="checkbox"/> Procurement difficulties | <input type="checkbox"/> Other (see Issues, Section VI) |

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)

1. Se seleccionaron los líderes locales en las ciudades donde se desarrollará el proyecto y se puso en marcha un plan para capacitarlos.
2. Se diseñó el contenido de los talleres de educación del consumidor que contará con la participación de adultos y escolares.
3. Se organizaron las Juntas promotoras de ADELCO en las ciudades seleccionadas.
4. Se ha comenzado a realizar las investigaciones previstas, en forma simultánea en todas las sedes.
5. Se adquirió el equipamiento informático previsto para cada una de las sedes.
6. Se ha preparado los programas informáticos para la base de datos.

Current Status of each Assumption related to DO

Timeliness of Compliance with contractual conditions (If applicable)

Las condiciones contractuales están cumplidas a la fecha.

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				<input type="checkbox"/> <input type="checkbox"/>

