

## INTER-AMERICAN DEVELOPMENT BANK

### PROCUREMENT PLAN

Loan/Technical Cooperation Number: ATN/MT-8602-GY

Program Name: Strengthening of Airport Security

First Semester 2005

Principal Project PROCUREMENT	Financing Sources		Procurement Method <sup>1</sup>	Prequa- lification	Specific Procurement Notice	Status <sup>2</sup>
	IDB (%)	Local/Other (%)			Tentative Publication Date	
				Yes/No		
1. <u>GOODS</u>  o       GOOD 1  Component 2- Administrative Services & equipment Amount (US\$ 201,000)	68	32	ICB	no	January 12, 2005	Pending

<sup>1</sup> Notes: **ICB**: International Competitive Bidding    **NCB**: National Competitive Bidding  
**DC**: Direct Contracting    **ILS**: International/Local Shopping

**LIB**: Limited International Bidding  
**FA**: Force Account

<sup>2</sup> Terminology to be used: Pending/In Process/Awarded/Cancelled

Principal Project PROCUREMENT	Financing Sources		Procurement Method <sup>1</sup>	Prequa- lification	Specific Procurement Notice	Status <sup>2</sup>
	IDB (%)	Local/Other (%)			Tentative Publication Date	
				Yes/No		
1. <u>WORKS</u>  o Work 1	-	-	-	-	-	-
2. <u>CONSULTING SERVICES</u>  o Consulting Service 1 – Component 1 – Regulatory Strengthening Amount (US\$ 133,000)  o Consulting Service 2 Component 3 – Training and Courses Amount (US\$ 308,000)	89        56	11        44	ICB        ICB	No        No	January 12, 2005        January 12, 2005	Pending        Pending