




## Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERE DE TRAVAUX PUBLICS, TRANSPORTS, ENERGIE ET COMMUNICATIONS				
Sector:	ENERGY-NEW HYDROPOWER PROJECTS				
Loan Number(s):	2684/GR-HA	Current Approved Amount:	20.000.000,00	Original IDB:	20.000.000,00
Stage:	Approved	Disbursed Amount to Date:	50.000,00	Current IDB:	20.000.000,00
Operation Type:	INV - Investment	% Disbursed:	0,25	Pari-passu:	100,00
Related Operation(s):	HA-L1032, HA-L1084, HA-G1030	Balance:	19.950.000,00	Co-Financing/Country:	
Operation Subtype:	SUP - Supplementary Financing			Original Estimate:	20.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 09-abr-2013 Validated by Country Representative: 12-abr-2013



**Accumulated Progress as of 2012**

## Accumulated Progress





## PROGRESS MONITORING REPORT

HA-L1038 - Supplementary Financing for the Peligre Hydroelectric Plant  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 13/12/2012

### Outcomes

- No information available



## PROGRESS MONITORING REPORT

HA-L1038 - Supplementary Financing for the Peligre Hydroelectric Plant  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 13/12/2012

### Outputs: Annual Physical and Financial Progress 2012

- No information available