



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: Guatemala Executing Agency (EA): Ministerio de Economía Window: III.a Has the project been reformulated: <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No (If yes see Section V)	Project Title: Desarrollo Institucional y de Políticas en Apoyo de la Micro, Pequeña y Mediana Empresa en Guatemala. AT Number: ATN/MT-6500-GU ATN/ATC Number (s)	Date of Donor Approval: 12 may 99 Date of Contract Signature: 3 set 99 Date of Contract Validity: 3 set 99 Date of Eligibility for Disbursement: 16 may 00 Original Date of Final Disbursement: 3 set 01 Current Date of Final Disbursement: 3 set 01			
CO Specialist: Miguel Taborga Headquarters Staff Member Assigned: M LLERAS Date of Latest Report Update: 30/06/01 Date of Latest Report Review by Representative: 30/06/01	Months in Execution from approval: 25 from signature: 21 Cumulative Extension of Original Disbursement Date (months): 0 % Deviation from original Disbursement period: 0%	Original TC Amount: US\$ 900,000 Current Amount: US\$ 900,000 Disbursements: US\$ 90,000 % Disbursed: 10% Counterpart: Total : US\$ 400,000 Actual: US\$ 0	TC Modality: <input checked="" type="checkbox"/> NR <input type="checkbox"/> R <input type="checkbox"/> CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Identificación Necesidades 2. Diseño de Políticas 3. Formulación e implementación de Políticas	1. Número de servicios y programas . Déficit/Superávit Oferta 2. Políticas, estrategias, normas y Reglamentos Emitidos 3. Presentadas a los entes de aprobación.		X	X	X
Assumptions Related to the Implementation of each Component		Probability			
		High		Low	
1. Actuales participantes en el mercado entregan información relevante. 2. Se contratan expertos en el tema. 3. Entes aprueban nueva reglamentación y normas.		X X X			
Summary Component Assumptions Classification (check one)		X			
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input type="checkbox"/> Satisfactory (S) <input checked="" type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)					
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HP	P	LP	I
1. Desarrollo institucional y de políticas del sector de MIPYMES.	1. Institucionalización de Políticas del Sector..		X		
Assumptions Related to each Development Objective		Probability			
		High		Low	
1. Agentes del mercado y entidades políticas definen el área de acción de este sector, y proponen políticas 2. Se aprueban modificaciones legales.		X		X	
Summary Development Objectives Assumptions Classification (check one)		X			
Expected Achievement of Development Objective Classification (DO):					



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

3. Contratación de Consultorías Internacionales.	Aprobación del CAN, MINECO y BID	MINECO	Entre Julio y Agosto del 2001	[]
4. Realización de Talleres de consulta, diagnóstico.	Organización de talleres	MINECO	Entre Julio y Agosto del 2001	[]
5. Aprobación de planes de acción específicos por área.	Presentación de planes y aprobación del CAN	MINECO/CAN	Agosto 2001	[]

