







Results Matrix

Outcomes

Outcome:	1 Strengthened National Development Bank capacity to channel financial resources to support private sector investments and capita I flows towards sustainable solutions and technologies in selected target countries in the Caribbean									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP
1.1 Improved capacity of NDBs for tracking climate finance		# of entities	0.00	2021	number of public entities	P	0.00	2.00	0.00	2.00
						P(a)	0.00	2.00	0.00	2.00
						A	0.00			0.00



Outputs: Annual Physical and Financial Progress

1 I. Identification of green and resilient COVID-19 recovery opportunities for MSMEs						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	Diagnostic to review market tendencies (incl. analysis of green and resilient technologies) to identify green and resilient investment	Diagnostics (#)	0	2021	Diagnostic to review market tendencies (incl. analysis of green and resilient technologies) to identify green and resilient investment	P	0	2	0	2	P	0	100000	0	100000	Institutional Development	SCX	
						P(a)	0	2	0	2	P(a)	0	100000	0	100000			
						A	0			0	A	0			0			
1.2 Pilot interventions implemented	Pilot of financial products for MSMEs implemented	Pilots (#)	0	2021	Pilot of financial products for MSMEs implemented	P	0	0	2	2	P	0	0	90000	90000	Institutional Development	SCX	
						P(a)	0	0	2	2	P(a)	0	0	90000	90000			
						A	0			0	A	0			0			
1.3 New financial instruments developed	M&E instruments implemented	Instruments (#)	0	2021	M&E instruments implemented	P	0	2	0	2	P	0	100000	0	100000	Institutional Development	SCX	
						P(a)	0	2	0	2	P(a)	0	100000	0	100000			
						A	0			0	A	0			0			
2 II. Technical and institutional capacity building of NDBs						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
2.1 Tools designed/strengthened	Analytical tools to review and identify investment opportunitites implemented	Tools (#)	0	2021	Analytical tools to review and identify investment opportunitites implemented	P	0	0	2	2	P	0	60000	0	60000	Institutional Development		
						P(a)	0	0	2	2	P(a)	0	60000	0	60000			
						A	0			0	A	0			0			
2.2 Regional policy dialogues organized	Knowledge-sharing events	Events (#)	0	2021	Knowledge-sharing events	P	0	2	2	4	P	0	15000	15000	30000	Institutional Development	SCX	
						P(a)	0	2	2	4	P(a)	0	15000	15000	30000			
						A	0			0	A	0			0			

Other Cost
Contingency

	2021	2022	2023	Cost
P	\$0.00	\$10,000.00	\$10,000.00	\$20,000.00
P(a)	\$0.00	\$10,000.00	\$10,000.00	\$20,000.00
A	\$0.00			\$0.00

Total Cost

	2021	2022	2023	Total Cost
P		\$285,000.00	\$115,000.00	\$400,000.00
P(a)		\$285,000.00	\$115,000.00	\$400,000.00
A				