

Results Matrix

Outcomes

Outcome:	1 Increased capacity of both women and men farmers to access regional and global markets								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP
1.1 # of Central American Agricultural Sector Players who report that they have an increased ability to access regional		Country	0.00	2021	DR-L1137 project monitoring reports	P	0.00	1.00	1.00
						P(a)	0.00	1.00	1.00
						A			0.00
Outcome:	2 The Agricultural Health and Innovation Project's implementation is performing adequately								
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP
2.1 Project Monitoring Report Synthetic Indicator		PMR indc	0.00	2021	PMR reports	P	3.00	3.00	3.00
						P(a)	3.00	3.00	3.00
						A			0.00

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Strengthening agricultural public services						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP		2022	2023	EOP	Theme	Fund	Flags
1.1 Action plans designed	Technical assistance provided to Animal health, plant health, and agrifood safety services. (Contrib. to Loan / MAG Indicator: # of MAG frameworks)	Action Plans (#)	1	2022	TC report	P	1	1	2	P	20000	20000	40000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	1	P(a)	20000	20000	20000			
						A	0		0	A	0		0			
1.2 Action plans designed	Technical assistance provided to Innovation and transfer of phyto-zoosanitary technologies services (Contrib. to Loan / MAG Indicator: # of MAG frameworks)	Action Plans (#)	1	2022	TC report	P	1	1	2	P	25000	25000	50000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	1	P(a)	25000	25000	25000			
						A	0		0	A	0		0			
1.3 Action plans designed	Technical assistance provided to the agricultural statistical system (Contributing to Loan / MAG Indicator: # of MAG frameworks)	Action Plans (#)	1	2022	TC report	P	1	1	2	P	25000	25000	50000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	1	P(a)	25000	25000	25000			
						A	0		0	A	0		0			
1.4 Action plans designed	Technical assistance provided on gender and diversity approaches (Contributing to Loan / MAG Indicator: # of MAG frameworks)	Action Plans (#)	1	2022	TC report	P	1	1	2	P	5000	5000	10000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	1	P(a)	5000	5000	5000			
						A	0		0	A	0		0			
2 Improving operational capacities						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP		2022	2023	EOP	Theme	Fund	Flags
2.1 Action plans designed	Project planning and reporting tools developed	Action Plans (#)	1	2022	TC report	P	1	1	2	P	12500	12500	25000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	2	P(a)	12500	12500	12500			
						A	1		1	A	0		0			
2.2 Action plans designed	Procurement plan designed and supported	Action Plans (#)	1	2022	TC report	P	1	1	2	P	12500	12500	25000	Agricultural Productivity and Food Security	MAG	
						P(a)	1	1	2	P(a)	12500	12500	12500			
						A	1		1	A	0		0			

Other Cost

Total Cost

	2022	2023	Total Cost
P	\$100,000.00	\$100,000.00	\$200,000.00
P(a)	\$100,000.00	\$100,000.00	\$100,000.00
A			