




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE MEDIO AMBIENTE Y AGUA				
Sector:	WATER AND SANITATION				
Loan Number(s):	GRT/WS-12956-BO	Current Approved Amount:	20.000.000,00	Original IDB:	20.000.000,00
Stage:	Approved	Disbursed Amount to Date:	200.000,00	Current IDB:	20.000.000,00
Operation Type:	SFW - SFW	% Disbursed:	1,00	Pari-passu:	100,00
Related Operation(s):	BO-L1065, BO-T1146, BO-T1147	Balance:	19.800.000,00	Co-Financing/Country:	
Operation Subtype:	IGR - Investment Loans			Original Estimate:	20.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 24-sep-2012 Validated by Country Representative: 26-sep-2012



Accumulated Progress as of 2012

Accumulated Progress





PROGRESS MONITORING REPORT

BO-G1002 - Water and Sanitation for Small Localities and Rural Communities
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 19/09/2012

Outcomes

- No information available



PROGRESS MONITORING REPORT

BO-G1002 - Water and Sanitation for Small Localities and Rural Communities
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness
Last Update: 19/09/2012

Outputs: Annual Physical and Financial Progress 2012

- No information available