







Results Matrix

Outcomes

Outcome:	1 Support Jamaica’s MOEY in rolling out activities to advance their national digital transformation roadmap
	

Outputs: Annual Physical and Financial Progress

1 Teacher professional development						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	2025	EOP		2022	2023	2024	2025	EOP	Theme	Fund	Flags
1.1 Awareness raising campaigns designed/implemented	Design of behavior change campaign	Campaigns (#)	0	2022	Change campaign strategy	P	0	1	0	0	1	P	0	20000	0	0	20000	Education	W2E	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
1.2 Diagnostics and assessments completed	Analysis of results of digital competence self-assessment tool (Guía Edutec)	Diagnostics (#)	0	2022	Final report	P	0	1	0	0	1	P	0	20000	0	0	20000	Education	W2E	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
1.3 Tools designed/strengthened	Curation of English resources for digital competence self-assessment tool (Guía Edutec)	Tools (#)	0	2022	Curated resources	P	0	60	0	0	60	P	0	50000	0	0	50000	Education	W2E	
						P(a)	0	60	0	0	60	P(a)	0	50000	0	0	50000			
						A						A								
1.4 Individuals Trained	Teacher trainers and lead teachers certified after the completion of the training	Individuals (#)	0	2022	Individuals trained	P	0	0	30	30	60	P	0	0	82500	82500	165000	Education	W2E	
						P(a)	0	0	30	30	60	P(a)	0	0	82500	82500	165000			
						A						A								
2 Televised learning for young children						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	2025	EOP		2022	2023	2024	2025	EOP	Theme	Fund	Flags
2.1 Supervision reports completed	Report on televised learning for young children	Reports (#)	0	2022	Final report	P	0	1	0	0	1	P	0	25000	0	0	25000	Education	W2E	
						P(a)	0	1	0	0	1	P(a)	0	25000	0	0	25000			
						A						A								
2.2 Training products developed	Development of training modules and materials	Products (#)	0	2022	Training modules and materials	P	0	1	0	0	1	P	0	20000	0	0	20000	Education	W2E	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								

Other Cost
------------

Total Cost

	2022	2023	2024	2025	Total Cost
P		\$135,000.00	\$82,500.00	\$82,500.00	\$300,000.00
P(a)		\$135,000.00	\$82,500.00	\$82,500.00	\$300,000.00
A					