



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

I. BASIC DATA (Amounts in US\$ millions)					
Country: Colombia Executing Agency (EA): FIDUCOLDEX S.A – Fideicomiso PROEXPORT Window: I Has the project been reformulated: [] Yes [X] No (If yes see Section V)	Project Title: Información al Exportador por Internet AT Number: 0003033 ATN/ATC Number (s) ATN/MT-7253-CO	Date of Donor Approval: Diciembre 6 de 2000 Date of Contract Signature: Por firmar Date of Contract Validity: Date of Eligibility for Disbursement: Original Date of Final Disbursement: Current Date of Final Disbursement:			
CO Specialist: Carlos Alfonso Novoa Molina Headquarters Staff Member Assigned: Fernando Salazar Date of Latest Report Update: Abril 15 de 2001 Date of Latest Report Review by Representative:	Months in Execution from approval: 4 from signature: Cumulative Extension of Original Disbursement Date (months): 30 % Deviation from original Disbursement period:	Original TC Amount: US\$1.500.000,00 Current Amount: US\$1.500.000,00 Disbursements: 0 % Disbursed: 0 Counterpart: US\$1.500.000,00	TC Modality: [X] NR [] R [] CR		
II. PROJECT IMPLEMENTATION PROGRESS (IP)					
Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Adecuación del Sistema y Desarrollo del Sistema de Captación de Información	1.1 Haber realizado 750 links comentados a sitios relevantes. 1.2 Haber recibido 5000 consultas el primer año. 1.3 Haber vinculado 100 empresas en el catalogo B2B. 1.4 Haber realizado el manual de procedimientos. 1.5 Haber diseñado legal, económico e institucionalmente el sistema. 1.6 Haber logrado la Certificación ISO 9000:2000. 1.7 Haber capacitado 20 funcionarios de las oficinas comerciales. 1.8 Haber capacitado 8 analistas de mercado en comercio exterior. 1.9 Haber implementado el plan piloto en 5 países. 1.10 Haber recibido 125 servicios de consulta a la medida.		X		



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

2. Divulgación y Creación de Centros de Atención al Cliente y Diseminación de la Experiencia a otros Países de la Región.	2.1 Haber realizado 30 conferencias en 10 departamentos (30 empresas por evento). 2.2 Haber realizado el manual del usuario. 2.3 Haber formado 25 formadores. 2.4 Haber establecido 20 centros de atención al cliente en 10 departamentos. 2.5 Haber realizado 5 conferencias/talleres trimestrales. 2.6 Haber atendido 250 empresas semestralmente. 2.7 Haber instalado 30 terminales de acceso al sistema en línea. 2.8 Haber realizado el taller internacional de presentación. 2.9 Haber consolidado el comité regional de inteligencia de mercados. 2.10 Haber realizado 10 conferencias sobre divulgación. 2.11 Haber vinculado 25 compañías extranjeras 2.12 Haber tramitado 50 consultas de importadores en el extranjero.		X																						
Assumptions Related to the Implementation of each Component 1. No hay cambios en los niveles directivos de Mincomex y Proexport Continuidad en el equipo gerencial del proyecto Continuidad en la política de comercio exterior Hay una masa crítica de consultores disponibles para los estudios de mercado Existe voluntad empresarial para el pago de los servicios 2. Se mantiene la colaboración de gremios y cámaras Existe interés de organizaciones de otros países Existe interés de empresarios en el exterior Summary Component Assumptions Classification (check one)		Probability <table border="1"> <thead> <tr> <th>High</th> <th>Low</th> </tr> </thead> <tbody> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> </tbody> </table>				High	Low	X		X		X		X		X		X		X		X		X	
High	Low																								
X																									
X																									
X																									
X																									
X																									
X																									
X																									
X																									
X																									
Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period) <input type="checkbox"/> Highly Satisfactory (HS) <input checked="" type="checkbox"/> Satisfactory (S) <input type="checkbox"/> Unsatisfactory (U) <input type="checkbox"/> Very Unsatisfactory (VU)																									
III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)																									
Project Development Objective(s): 1. Contribuir al desarrollo de las exportaciones de productos no tradicionales en Colombia		Key Performance Indicators: 1.1. Haber contribuido con el crecimiento de las exportaciones no tradicionales en un 20% por año entre 2001 y 2003 1.2. Haber superado la tasa de crecimiento de las exportaciones no tradicionales de empresas usuarias por lo menos en 10% entre 2001 y 2003																							
Assumptions Related to each Development Objective 1.1. Crecimiento sostenido de la demanda internacional 1.2. Estabilidad del tipo de cambio real del peso 1.3. Mantenimiento de las condiciones de acceso a los mercados 1.4. No escalación del conflicto interno 1.5. El emergente cambio de actitud de los empresarios hacia los mercados externos se mantiene Summary Development Objectives Assumptions Classification (check one)		Probability <table border="1"> <thead> <tr> <th>High</th> <th>Low</th> </tr> </thead> <tbody> <tr><td>X</td><td></td></tr> <tr><td></td><td>X</td></tr> <tr><td>X</td><td></td></tr> <tr><td></td><td>X</td></tr> <tr><td>X</td><td></td></tr> <tr><td>X</td><td></td></tr> </tbody> </table>				High	Low	X			X	X			X	X		X							
High	Low																								
X																									
	X																								
X																									
	X																								
X																									
X																									
Expected Achievement of Development Objective Classification (DO): <input type="checkbox"/> Highly Probable (HP) <input checked="" type="checkbox"/> Probable (P) <input type="checkbox"/> Low Probability (LP) <input type="checkbox"/> Improbable (I)																									



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

Briefly explain major factors taken into account to justify the DO Classification:

Annex 2

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

- | | | |
|---|---|---|
| <input type="checkbox"/> Legislative approvals | <input type="checkbox"/> Consultant performance | <input type="checkbox"/> Environmental issues |
| <input type="checkbox"/> Borrower / executing agency commitment | <input type="checkbox"/> Inter-agency coordination | <input type="checkbox"/> Cost overrun |
| <input type="checkbox"/> Counterpart funding shortfall | <input type="checkbox"/> Supplier/contractor performance | <input type="checkbox"/> Qualified external audit |
| <input type="checkbox"/> Executing agency institutional capacity | <input type="checkbox"/> Project/component design | <input type="checkbox"/> Policy changes |
| <input type="checkbox"/> Organizational changes in executing agency | <input type="checkbox"/> Contract condition compliance delays | <input type="checkbox"/> Organizational changes |
| <input type="checkbox"/> Community/political opposition | <input type="checkbox"/> Bank efficiency (response delays) | <input type="checkbox"/> Executing agency personnel changes |
| <input type="checkbox"/> Executing agency staff deficiency | <input type="checkbox"/> Procurement difficulties | <input type="checkbox"/> Other (see Issues, Section VI) |

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)

El convenio se firmará el próximo 10 de mayo del año en curso.

Current Status of each Assumption related to DO

- 1.
- 2.

Timeliness of Compliance with contractual conditions (If applicable)

No aplica todavía.

“Qualified opinions” of external auditors

No aplica todavía.

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
1. 2. etc.				<input type="checkbox"/> <input type="checkbox"/>

