

PMR Operational Report

Operation Number	JA-L1075	Chief of Operations Validation Date	10/05/17
Year- PMR Cycle	First period Jan-Jun 2017	Division Chief Validation Date	
Last Update	09/29/17	Country Representative Validation Date	
PMR Validation Stage	Draft		

Basic Data

Operation Profile

Operation Name	Credit Enhancement Programme for Micro, Small and Medium Enterprises (MSME)	Loan Number	4115/OC-JA
Executing Agency	DEVELOPMENT BANK OF JAMAICA LIMITED	Sector/Subsector	FM-BNK - FINANCIAL MARKETS-BANKING MARKET DEVELOPMENT
Team Leader	FONSECA, DANIEL FERNANDO	Overall Stage	Approved
Operation Type	Loan Operation	Country	JAMAICA
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	JAMAICA		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
JA-L1075			0	0	20,000,000			0.00%	
Aggregated			0	0	20,000,000			0.00%	

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 0: Increased sales per MSME

Observation: Based on the enterprise survey data, demand market assessment, and dialogue with the counterpart.

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2022
0.0	Increased sales per MSME	%	0.0	2016	P	5.56
					P(a)	0.00
					A	0.00

Details

Means of verification: DBJ and Survey

Observations: Based on enterprise survey data, demand market assessment and discussions with counterpart.

Pro-Gender	No	Pro-Ethnicity	No
-------------------	----	----------------------	----

PMR Operational Report

RESULTS MATRIX

OUTCOMES

Outcome Nbr. 0: Total MSME loan amount leveraged in the programme

Observation: Based on an average coverage of 70%.

Indicator		Unit of Measure	Baseline	Baseline Year		2018	2019	2020	2021	2022	EOP 2022
0.0	Total MSME loan amount leveraged in the programme	US Millions	0.0	2016	P	4.16	4.16	5.54	6.93	6.93	6.93
					P(a)	4.16	4.16	5.54	6.93	6.93	6.93
					A						

Details

Means of verification: Development Bank of Jamaica

Observations: Based on an average coverage of 70%

Pro-Gender No **Pro-Ethnicity** No

Outcome Nbr. 1: Guaranteed loan tenor length

Observation: It is based on the average term of the guarantees in the last three years.

Indicator		Unit of Measure	Baseline	Baseline Year		2018	2019	2020	2021	2022	EOP 2022
1.0	Guaranteed Loan tenor length	months	48.0	2017	P	48.00	51.00	54.00	57.00	60.00	60.00
					P(a)	48.00	51.00	54.00	57.00	60.00	60.00
					A						

Details

Means of verification: DBJ

Observations: It is based on the average term of the guarantee in the last three years

Pro-Gender No **Pro-Ethnicity** No

Outcome Nbr. 2: Non-performing MSME loans on total MSME loans in the programme

Observation: Non-performing loans have been estimated to be 20% higher than corporate loans.

Indicator		Unit of Measure	Baseline	Baseline Year		2018	2019	2020	2021	2022	EOP 2022
2.0	Non-performing MSME loans on total MSME loans in the programme	%	4.32	2016	P	4.32	4.32	4.32	4.32	4.32	4.32
					P(a)	4.32	4.32	4.32	4.32	4.32	4.32
					A						

Details

Means of verification: DBJ

Observations: Non performing loans have been estimated to be 20% higher than corporate loans

Pro-Gender No **Pro-Ethnicity** No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Component # 1 - MSME Guarantee Fund

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
				EOP 2022	EOP 2022
Output	Unit of Measure				
1.1	Number of guaranteed MSME loans by the programme.	Number	P	428	19,800,000
			P(a)	428	19,800,000
			A	0	0
1.2	¿ Milestone: Guaranteed women-owned MSME loans by the programme	%	P	0	0
			P(a)	0	0
			A	0	0
1.3	¿ Milestone: Guaranteed MSME Energy Loans by the programme.	%	P	0	0
			P(a)	0	0
			A	0	0

Other Cost

	Administrative, Monitoring and Evaluation	P		200,000
		P(a)		200,000
		A		0

Total Cost

	Total Cost	P		20,000,000
		P(a)		20,000,000
		A		0

CHANGES TO THE MATRIX

No information available for this section