

# PMR Operational Report

Operation Number		Chief of Operations Validation Date	10/15/18
Year- PMR Cycle	First period Jan-Jun 2018	Division Chief Validation Date	
Last Update	09/28/18	Country Representative Validation Date	
PMR Validation Stage	Draft		

## Basic Data

### Operation Profile

Operation Name		Loan Number	
Executing Agency		Sector/Subsector	
Team Leader		Overall Stage	
Operation Type		Country	
Lending Instrument		Convergence related Operation(s)	
Borrower			

## Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BO-L1188	40,000,000	40,000,000	0	0	40,000,000	40,000,000	0	0.00%	40,000,000
Aggregated	40,000,000	40,000,000	0	0	40,000,000	40,000,000	0	0.00%	40,000,000

## Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

No information available for this section

## RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

### CHANGES TO THE MATRIX

No information available for this section