

# PMR Operational Report

<b>Operation Number</b>	BH-L1045	<b>Chief of Operations Validation Date</b>	04/04/19
<b>Year- PMR Cycle</b>	Second period Jan-Dec 2018	<b>Division Chief Validation Date</b>	04/26/19
<b>Last Update</b>	04/01/19	<b>Country Representative Validation Date</b>	05/10/19
<b>PMR Validation Stage</b>	Validated by Representative		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Government Digital Transformation to Strengthen Competitiveness	<b>Loan Number</b>	4549/OC-BH
<b>Executing Agency</b>	MINISTRY OF FINANCE	<b>Sector/Subsector</b>	RM-EGO - REFORM / MODERNIZATION OF THE STATE-E-GOVERNMENT
<b>Team Leader</b>	VEYRAT-PONTET, ALEXANDRE	<b>Overall Stage</b>	Approved
<b>Operation Type</b>	Loan Operation	<b>Country</b>	BAHAMAS
<b>Lending Instrument</b>	Investment Loan	<b>Convergence related Operation(s)</b>	
<b>Borrower</b>	THE COMMONWEALTH OF THE BAHAMAS		

## Environmental and Social Safeguards

<b>Impacts Category</b>	C	<b>Was/Were the objective(s) of this operation reformulated?</b>	NO
<b>Safeguard Performance Rating</b>		<b>Date of approval</b>	
<b>Safeguard Performance Rating - Rationale</b>			

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BH-L1045	30,000,000	30,000,000	0	0	30,000,000	30,000,000	0	0.00%	30,000,000
Aggregated	30,000,000	30,000,000	0	0	30,000,000	30,000,000	0	0.00%	30,000,000

## Expense Categories by Loan Contract (cumulative values)

## PMR Operational Report

### RESULTS MATRIX

### IMPACTS

No information available for this section

## PMR Operational Report

### RESULTS MATRIX

#### OUTCOMES

No information available for this section

## RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

### CHANGES TO THE MATRIX

No information available for this section

## PMR Operational Report

### IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories