

PMR Operational Report

Operation Number	BR-L1521	Chief of Operations Validation Date	03/27/19
Year- PMR Cycle	Second period Jan-Dec 2018	Division Chief Validation Date	04/03/19
Last Update	03/19/19	Country Representative Validation Date	04/04/19
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Promotion and Innovation of Access to Multisector Medium and Long-Term Credit for Productive Investments by Micro, Small And Medium Enterprises (MSMEs)	Loan Number	4672/OC-BR
Executing Agency	BANCO NACIONAL DO DESENVOLVIMENTO ECONOMICO E SOCIAL	Sector/Subsector	FM-CAP - FINANCIAL MARKETS-CAPITAL MARKET DEVELOPMENT
Team Leader	NETTO DE A. C. SCHNEIDER, MARIA E.	Overall Stage	Approved
Operation Type	Loan Operation	Country	BRAZIL
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	BANCO NACIONAL DO DESENVOLVIMENTO ECONOMICO E SOCIAL		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BR-L1521	750,000,000	750,000,000	150,000,000	0	900,000,000	750,000,000	0	0.00%	750,000,000
Aggregated	750,000,000	750,000,000	150,000,000	0	900,000,000	750,000,000	0	0.00%	750,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories