



## PMR Operational Report

Operation Number	BR-L1059	Chief of Operations Validation Date	03/27/2019
Year- PMR Cycle	Second period January-December 2018	Division Chief Validation Date	04/15/2019
Last Update	03/22/2019	Country Representative Validation Date	04/15/2019
PMR Validation Stage	Validated by Representative		

### Basic Data

#### Operation Profile

Operation Name	Program to Modernize and Strengthen Agricultural Health and Food Safety Services (PRODEFESA) - Component 3 of the Project BR-L1496	Loan Number	4732/OC-BR
Executing Agency	MINISTERIO DA AGRICULTURA	Sector/Subsector	AG-SAN - AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL HEALTH AND FOOD SAFETY
Team Leader	DAMIANI MARTI, OCTAVIO JORGE	Overall Stage	Approved/Pending prior Legislative Approval
Operation Type	Loan Operation	Country	BRAZIL
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA FEDERATIVA DO BRASIL		


### Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?
Safeguard Performance Rating		Date of approval
Safeguard Performance Rating - Rationale		

### Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
BR-L1529	35,000,000	35,000,000	5,000,000	0	40,000,000	35,000,000	0	0.00%	35,000,000
Aggregated	35,000,000	35,000,000	5,000,000	0	40,000,000	35,000,000	0	0.00%	35,000,000

### Expense Categories by Loan Contract (cumulative values)



## RESULTS MATRIX

### IMPACTS

No information available for this section

## RESULTS MATRIX

### OUTCOMES

No information available for this section

**RESULTS MATRIX**  
**OUTPUTS**

No information available for this section

## CHANGES TO THE MATRIX

No information available for this section

IMPLEMENTATION STATUS AND LEARNING	
	Lessons Learned - Categories

No Information available for this section