

PMR Operational Report

Operation Number	DR-L1125	Chief of Operations Validation Date	05/16/19
Year- PMR Cycle	Second period Jan-Dec 2018	Division Chief Validation Date	05/16/19
Last Update	05/15/19	Country Representative Validation Date	05/17/19
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Contingent Loan for Natural Disaster Emergencies	Loan Number	4331/OC-DR
Executing Agency	Ministerio de Hacienda	Sector/Subsector	FM - FINANCIAL MARKETS
Team Leader	DURANTE, JUAN JOSE	Overall Stage	Fully Disbursed
Operation Type	Loan Operation	Country	DOMINICAN REPUBLIC
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DOMINICANA		


Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
DR-L1125	16,000,000	16,000,000	0	0	16,000,000	16,000,000	16,000,000	100.00%	0
Aggregated	16,000,000	16,000,000	0	0	16,000,000	16,000,000	16,000,000	100.00%	0

Expense Categories by Loan Contract (cumulative values)



PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente único

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
	Output	Unit of Measure		EOP 2020	EOP 2020
1.1	Desembolso realizado		P	0	0
			P(a)	0	0
			A	0	0

PMR Operational Report

CHANGES TO THE MATRIX

Section	Name	Reasons	Type of Change	Subtype	Modified By	Entered in the System
Output	Componente único		Create Component	N/A	ANNABELLAG	05/13/2019
	Desembolso realizado		Create Output	N/A	ANNABELLAG	05/13/2019

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

Project Design