

PMR Operational Report

Operation Number	RG-L1112	Chief of Operations Validation Date	05/13/19
Year- PMR Cycle	Second period Jan-Dec 2018	Division Chief Validation Date	05/13/19
Last Update	05/10/19	Country Representative Validation Date	05/14/19
PMR Validation Stage	Validated by Representative		

Basic Data

Operation Profile

Operation Name	Sustainable Energy Facility (SEF) for the Eastern Caribbean EXPANDED - (SEF EXPANDED)	Loan Number	4712/GN-RG
Executing Agency	CARIBBEAN DEVELOPMENT BANK	Sector/Subsector	EN-INS - ENERGY-ENERGY INSTITUTIONAL STRENGTHENING AND CAPACITY BUILDING
Team Leader	GISCHLER BLANCO, CHRISTIAAN	Overall Stage	Approved
Operation Type	Loan Operation	Country	REGIONAL
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	CARIBBEAN DEVELOPMENT BANK		

Environmental and Social Safeguards

Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
RG-L1112	60,000,000	60,000,000	0	0	60,000,000	60,000,000	0	0.00%	60,000,000
Aggregated	60,000,000	60,000,000	0	0	60,000,000	60,000,000	0	0.00%	60,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Operational Report

RESULTS MATRIX

IMPACTS

No information available for this section

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

PMR Operational Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination
Project Design